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EXECUTIVE SUMMARY OF AAR-2021-22

New Sub-stations & Switching Stations as on March-2022

Added During

Voltage Level As on 31.03.2021 5021-22 As on 31.03.2022
33/11 KV Substation 3493 53 3546
33722 KV Substation 55 2 57
22/11 KV Substation 168 1 169
33 KV Switching
Station ° 0 °
22 KV SV\_lltchlng 261 4 265
Station
11 KV Switching
Station 34 0 34
Total 4020 60 4080
Total Power Transformer as on March-2022
Added During
Vol vl As on 31.03.2021 5021-22 As on 31.03.2022
oftage Leve NoS Capacity NoS Capacity NoS Capacity
' (In MVA) * | (In MVA) " | (In MVA)
33711 KV 6012 33467 88 536.4 6100 34003.40
33722 KV 103 779.50 1 3 104 782.50
22/11 KV 323 3122.50 2 22.50 325 3145.00
Total 6438 37369 91 561.90 6529 | 37930.90

Total Distribution Transformer as on March-2022

Added During

As on 31.03.2021 5021.22 As on 31.03.2022

Voltage Level - - -
NOS Capacity NOS Capacity NOS Capacity
’ (In MVA) ’ (In MVA) ’ (In MVA)

3 @ 33/0.415 KV 23 6.46 1 1.35 24 7.81
390 22/0.415 KV 66671 13782 6211 605.21 72882 | 14387.21

39 11/0.415 KV

587510 50392

56588 | 3967.61

644098 | 54359.61

19 11/0.240 kV

91326 2035.60

633 13.95

91959

2049.55

Total

745530 | 66216.06

63433 | 4588.12

808963 | 70804.18
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EXECUTIVE SUMMARY OF AAR-2021-22

Total Distribution Line network as on March-2022

As on 31.03.2021

Added During

As on 31.03.2022

Voltage Level 2021-22
OH UG OH UG OH UG
33 KV 47578 1543 871 91 48449 1634
22 KV 31435 4402 449 278 31884 4680
11 KV 324208 5810 8681 199 332889 6009
Arial Bunch Cable
(HT) 96.02 -- 0 -- 96.02 --
415 V & Below 678854 14120 2635 577 681489 14697
Arial Bunch Cable
(LT 2648 -- 966 -- 3614 --
Total 1084819 25875 13602 1145 | 1098421 | 27020




BRIEF PROGRESS OF VARIOUS SCHEMES

1. 33 kV and 22 kV lines and sub-stations commissioned during 2021-22
During the year 2021-2022 the M. S. E. D C. Ltd. Commissioned 56 new
(33/711kV, 33/22 KV & 22/11 kV) Sub-Stations and 4 Nos of new 22/22 kV,
11/11 kV Switching Stations during the year undervarious schemes.(Annexure-A
to Annexure-L)

Achievement

Sr.No. Particulars During 2021-22

Capacity added due to commissioning of new

substations 415 MVA

Sub-transmission lines energized 33 KV, 22

KV, 11 KV 10568 Ckt-km

2. System Improvement Schemes:

Commissioning of the 56 nos. of new substations and 4 no. of switching
substations during year 2021-22 will reduce distribution losses. Further to
reduce the commercial losses, RF meters with DCU were installed in place of
electro mechanical/Staticmeters. 8, 50,000 Meters are installed in RAPDRP
Towns under Latur, Nanded and Jalgaon Zone.

3. Integrated Power Development Scheme (IPDS)

Government of India has launched Integrated Power Development
Scheme in Urban area (Statutory Towns) having population more than 15000 as
per census 2011.

Objectives of IPDS:

a. 24 X 7 Hrs Power supply for consumers.
b. Strengthening of electrical distribution network.
c. Reduction of AT&C Losses.

The DPRs amounting to Rs.3175.15Crores for state of Maharashtra were
submitted to the Nodal Agency, PFC. The DPRs have been prepared as per the
guidelines of IPDS & in consultation with local MPs. Letters from MP’s regarding
preparation of DPRs have been obtained. Government of India has approved
Project Cost of Rs 2300.43 Crs for IPDS under MSEDCL on Dt.16.03.2016.

M/s Alia Consultancy solutions has been appointed as a PMA for

assistance to MSEDCL for timely completion of the project. GOl has sanctioned an




amount of Rs 11.50 Crs (ie 0.5 % of the Project Cost ) for PMA . GOI has accorded
approval for IPDS Scheme on 29.01.2016 and MERC has accorded the in-principle
approval for IPDS Scheme on 10.02.2016.

The works under this scheme were executed by Full Turnkey contract basis. The

tenders for the same were floated at H.O. and zone level.

Works covered under IPDS in MSEDCL: (Achievement as on March 2022)

Completed /

Particulars Unit Scope Progress %
Commissioned

New Substation Nos. 120 120 100
Augmentation of PTF Nos. 68 68 100
Additional PTF

Nos. 32 32 100
Transformer
HT Line (OH+UG) Kms. 4522 4522 100
LT Line (OH+UG) Kms. 3099 3099 100
New DTC Nos. 5033 5033 100
Augmentation of DTC Nos. 4119 4119 100
Metering Nos.

519388 519388 100

All sanctioned 45 Circles physically completed as on March -2021 and financially
closed as on March -2022
The Expenditure incurred in IPDS scheme as on 31.03.2022 is Rs 2251 Crs.

3.1

IPDS IT Phase-II: IT enablement scheme

124 towns with population more than 15000 (as per census 2011).
selected for implementation of IT — Phase II. The works under the scheme
include supply and installation of IT Infra material at Towns, DC (Data Centre)
and DR (Data recovery centre) up gradation.

o The sanctioned cost of the scheme is Rs 94.79 Crs

e Installation of IT infra material, asset mapping and AMR in 124 towns was
included in the IT Phase II Scheme.

e The IT Phase — II Scheme is physically completed as on 31.12.2020 and
finanacially closed as on 31.03.2022.

e The Expenditure Incurred for IT Phase- II as on 31.03.2022 is Rs 32.95 Crs
(The work of DC/DR upgardation is done through cloud computing. Request
is sent to PFC/MoP for consideration of the same as CAPEX)




3.2 ERP (Enterprise Resource Planning):

e The sanctioned cost of the scheme is Rs 40.86 Crs.

e The software modules for HRMS, payroll and employee self services are
implemented

e The LOA cost is Rs 15.49 Crs

e The ERP Scheme is physically completed as on 31.12.2020 and financially
closed as on 31.03.2022.

e The Expenditure Incurred for ERP scheme as on 31.03.2022 is Rs 14.80 Cr

4. Deen Dayal Upadhyay Gram Jyoti Yojana :
Govt. of India launched Deen Dayal Upadhyay Gram Jyoti Yojana
(DDUGJY) in rural areas for creation of infrastructure for distribution of energy.

Main Objectives :

Separation of Agriculture and Non-Agriculture Feeders, Strengthening and
Augmentation of Sub-transmission and Distribution Infrastructure in Rural Areas
including metering, Creation of infrastructure for connecting unconnected RHH
including BPL beneficiaries & Modernization & strengthening of infrastructure in
villages selected under Sansad-Adarsh Gram Yojana (SAGY).

Provision of funds : 60% Grant Central Government.
10% Utility/ State Governemnt.
30% Loan from FIs/ Banks.

Additional grant of 50% of loan component i.e. 15% will be released subject to
achievement of milestones. MoP has approved Rs. 2164.15 Crs final DPR
amount for 37 Projects in 33 Districts in Maharashtra with scope as below.

Further, Monitoring Committee of Ministry of Power (GOI) has approved
Districtwise /Component wise DPRs amounting to Rs. 2152.68 Crs for 33 Districts
(37DPRs) of DDUGJY for Maharashtra State in the meeting held on 10th December,
2015.

The Additional DRP amount of Rs. 11.47 Crs. is sanctioned for Amravati District by
Monitoring Committee of Govt. of India on 20.12.2016. Hence total Sanctioned DPR
amount of Maharashtra is Rs. 2164.15 Crs.




Sr. Amount

No. Particulars (Rs. in Crs.)
Feeder Separation 700
2. | Connecting unconnected RHH including BPL beneficiaries 448.79

Strengthening and Augmentation of Sub-transmission and

3 Distribution Infrastructure 984.92
4. | SansadAdarsh Gram Yojana 30.44
Total Project Cost (DPR) 2164.15

The works of scheme is completed and financial closures are done for an amount
Rs. 2082.04 CRs.

Scope of work &final achievement is as below:

sr.No | Particulars Unit | Scope Achievement

1 New Substations Nos. 210 210
2 Augmentation/ Additional Nos.

Power Transformer 150 150

Nos.

3 HT Line kM 14056 14056
4 LT Line kM 4471 4471
5 Distribution Transformer Nos 7885 7885
6 Feeder Seperation Nos. 6358 658
7 SAGY Villages Nos. 79 79
8 Connections to BPL HHs Nos. 364405 364405




5. Non-Conventional Sources of Energy:

5.1

5.2

5.3

5.4

In order to fulfill the RPO Obligations, MSEDCL procures power from renewable
energy sources. As per Policies of Government of Maharashtra and Government of
India, MSEDCL has actively participated in the renewable energy development
and has signed long term PPAs of 11,989 MW Capacity of Renewable Energy as
on 31.03.2022 of which 8855 MW capacity is commissioned.

MSEDCL has shifted purchase of Renewable Energy from December-2017 to
competitive bidding process as against of earlier purchase on preferential tariff
which is comparatively on higher side. Due to purchase on Competitive Bidding
followed by e-reverse auction MSEDCL able to reduce the rates thereby reducing
the power purchase cost marginally.

Wind Energy projects:

Wind is a major & vital source of Renewable Energy. MSEDCL has total
contracted capacity of wind power projects selling power to MSEDCL through
long term EPA as on 31.03.2022 is 3546 MW of which 2826 MW capacity is
commissioned. During FY-2021-22, MSEDCL has purchased around 1000 MW
Wind power though short term basis through online portal at rate very low rate of
Rs. 2.52 per unit.

Co-generation Projects in Maharashtra:

A co-generation facility is defined as one, which simultaneously produces two or
more forms of useful energy such as electrical power and steam.

MSEDCL has executed EPA’s with installed generation capacity to the tune of
2635 MW as on 31.03.2022 of which 2407 MW projects are commissioned.
During FY-2021-22, PPAs for 198 MW Bagasse based projects were executed &
projects of 68 MW capacity were commissioned.

Biomass IPP Projects:

MSEDCL has executed EPA with installed capacity to the tune of 87 MW as on
31.03.2022 and all projects are commissioned.

Small Hydro Projects:

Hydro Projects upto 25 MW capacity are considered as Small Hydro Power
projects and are considered as Renewable Energy sources. MSEDCL is procuring
power from Government owned and also from private small hydro power projects.
The contracted capacity (Sale to MSEDCL) of private, MSPGCL and Govt. owned
small hydro power projects upto 31.03.2022 is 327 MW of which commissioned
capacity is 312 MW.

During FY-2021-22, MSEDCL has executed PPAs for 10 MW small hydro projects
& one project of 1 MW capacity is commissioned.




5.5

5.6

Solar Projects:

Solar is the major & very important source of Renewable Energy. Currently
Central & State Govt. has stressed very much on purchase of solar power.
Further MERC has also set the ambitious targets of Solar RPO with yearly
incremental growth.

Solar Projects are categorized in Centralized & Decentralised source.
Centralized projects are categorized are those which are grid connected & are
connected on high tension levels (above33 KV level). Whereas Decentralised
projects are categorized are those which are grid connected & are connected on
11 KV voltage levels which is also called as feeder solarisation projects.

As on 31.03.2022, MSEDCL has executed PPAs for 5390 MW Solar
(total=Centralised+Decentralised) projects of which 3219 MW capacity is
commissioned. During FY 2021-22, MSEDCL has executed PPAs for 781 MW

Solar projects & projects of 780 MW capacity is commissioned.

a. Centralized Projects:

MSEDCL has executed long term EPA/PPAs with Solar Power Project
Developers under various schemes of Gol, MSPGCL and selected through
competitive bidding process for centralized solar capacity of MW for meeting
solar RPO targets. As on 31.03.2022, MSEDCL has executed PPAs for 3928
MW centralized solar projects of which 2803 MW capacity is commissioned.

b. De-centralized Projects:

In order to provide day time power supply to agriculture consumers Govt. of
Maharashtra in Jan-2017 declared Mukhyamantri Saur Krishi Vahini Yojana
(MSKVY) through which 11 KV Agriculture feeder are solarized. As on
31.03.2022, MSEDCL has executed PPAs for 1462 MW centralized solar
projects of which 416 MW capacity is commissioned.

Mukhyamantri Saur Krishi Vahini Yojana (MSKVY) (Decentralised Solar
Scheme):

GoM vide G.R. dated 14.06.2017 and 17.03.2018 declared Mukhyamantri Saur
Krishi Vahini Yojana with the prime objective to provide day time power to Ag

Consumers. Under this scheme, it is proposed to provide day time power to AG

feeders by installing the solar project projects within the 5 kM radius from

agriculture load dominated distribution sub-stations.

This scheme has manifold benefits which are as under,

i.

ii.

iii.

iv.

V.

Farmer will get good quality day time power supply.

Reduced peak energy demand

Saving the transmission & distribution network losses due generation at
distribution point.

Increase in consumer satisfaction.

To fulfill RPO Targets.

Total contracted capacity under this scheme by MSEDCL is 1462 MW, out of which
416 MW commissioned under MSKVY scheme and the tariff for this purchase is in
the range of Rs. 3.00 to Rs. 3.30 p.u.




5.7

During FY-2021-22, under this Scheme MSEDCL has executed PPAs for 281 MW

Solar capacity & commissioned projects of 149 MW.

Pradhan Mantri Kisan Urja Suraksha evem Utthan Mahabhiyan (PM-KUSUM) :-

On the lines of MSKVY Scheme, MNRE vide order dated 13.01.2021 has declared
1.7 Pradhan Mantri Kisan Urja Suraksha evem Utthan Mahabhiyan (PM-
KUSUM).
a. PM-KUSUM Component-A:
MNRE given sanction of 500 MW capacity of De-centralized Grid connected
0.5 MW to 2 MW capacity solar power plants. MNRE on 11.01.2021 has
sanctioned 500 MW Capacity under Component-A. MSEDCL has floated a
tender for procurement of 500 MW Solar Power under PM-KUSUM scheme-
component-A and issued LOA for 54.75 MW capacity and process of placing
LOAs for 14 MW capacity is under process. Further, MSEDCL has floated
tender for balanced capacity tender for 431 MW.
b. PM-KUSUM Component-C
MNRE under this scheme has sanctioned 2,50,000 nos. of Ag pumps.
Further, MSEDCL has floated tender for procurement of S00 MW Power from
solarisation of feeders under PM-KUSUM- Component-C.

5.8 Land Portal:

MSEDCL has developed a land portal in which any farmer or similar person can offer
their land for setting up of decentralized solar projects. Hon’ble Chief Minister,
Maharashtra, has inaugurated the Land Portal for Public Use under Agriculture
policy on 27.01.2021. MSEDCL offered a nominal lease of Re. 1 / - for 30 years for
Government Land in line with Government Resolution and for Private lands, the
offered lease rate is of Rs. 30,000 per acre per year (+3% escalation per annum).

These land details are being displayed on MSEDCL’s tenders for decentralized solar
projects. The prospective bidder may choose these lands and lease agreement will be
executed between the land owner & successful bidders who will select the land from
land portal. In such a case, MSEDCL will pay land lease directly to the land owner
from deducting the amount from contracted generator’s generation bill as per its
lease agreement. As on 31.03.2022, MSEDCL has received 303 nos of feasible
applications for 4568 acres of land under the MSKVY Scheme on land portal.




6 RURAL ELECTRIFICATION 2021-22:

6.1 Village Electrification: (Annexure-M)
e As on Mar 2018, there are total 41,928 villages in Maharashtra.

¢ Out of these villages MSEDCL has electrified 41618 nos. of villages by
conventional method.

e Balance 305 nos. of villages electrified non-conventionally by MEDA.

e 5 Villages from Amravati District are re-habitated and hence need to be
deleted from scope.

o All villages are electrified in Maharashtra.

6.2 Energization of Agricultural Pumps:

The company has energized 1,45,867 agricultural pumpsetsduing the
year 2021-22 which is the highest progress in last 3 years. With the
implementation of this programme, total pumpsets energized in the State
are 45, 85,842 up to Mar-2022. (Annexure-N)

6.3 Backlog Scheme:

The Backlog & Indicator Committee set up by Govt. of Maharashtra

worked out the Backlog of 2,98,225 nos. of Ag. Pump Sets for energisation
in March’1996. The Indicator & Backlog Committee in March 1996,
identified 18 Districts of Maharashtra as backlog districts for Ag pump
energisation. Earlier, work of energisation of Ag. Pumps (thereby removing
Ag. Backlog) in Backlog notified districts were carried out by MSEB by taking
loan from Funding Agency. To expedite the work of Ag. Pump energisation in
Backlog districts, GoM started allocating funds under Backlog Removal
Scheme to MSEDCL from FY-2005-06. (Details of Districtwise funds
allocated is attached in Annexure-O)
Ag pumps energisation in backlog districts is carried out alongwithother
related work such as HT Line, LT line & DTC erection. Under this
programme, total 2,93,311 nos. of Ag pumps are energized as on March-
2022. Backlog of Ag pump energization has been completed removed from
Marathwada, Vidarbha and Rest of Maharashtra except Ratnagiri District in
which a backlog of 4914 nos. of Ag pumps is balance for removal as on
March-2022. (Districtwise progress of removal of backlog of Ag Pumps
energization is attached in Annexure-P) To remove balance backlog of Ag
Pumps tenders are already floated in Ratnagiri Circle.
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6.4 DPDC(District Planning and Develpoement Committee):(Annexure-Q & R)
a) NON-TRIBAL (GENERAL):

This scheme is executed for the benefit of the common people. The work of
general electrification such as new connections and System Improvement
work are carried out from this fund. The district wise yearly plan under this
scheme is approved by GoM. Every year GoM allocates funds (Grants) under
DPDC scheme for each district.

Under this scheme, residential connections, Ag. Connections, PWW,
Industrial connections are released. Rs. 290.49 Cr. Funds is sanctioned for FY 21-

22.The Progress as on MAR-22 under this scheme is as below-

Funds . Progress as on Mar-22
Received for Expenditure b
' Distributi
S. No. FY 21-22 incurred Domestic Ag Istribution WadiPada
(Rs.InCrs) | connections | Connections Transformer Electrified
(Rs. In Crs) Center
1 178.74 37.55 4838 11 471 23

b) SPECIAL COMPONENT PLAN:

This is district wise yearly plan approved by GoM for benefit as well as
economical development of Scheduled Caste &Nav Buddha beneficiaries.
The main condition of this plan is that funds should be exclusively

used for Scheduled Caste &Nav-Buddha beneficiaries.Every year GoM
allocates funds (Grants) under DPDC SCP scheme in State Budget.

Under this scheme, residential connections & Ag. Connections to Scheduled
Caste & Nav-Buddha beneficiaries are released & street light connections in
dalitbasti are the main works carried out under this plan. Rs. 134.79 Cr.
Fund is sanctioned for FY 21-22.The Progress as on MAR-22 under this scheme is

as below-
Funds Expenditure Progress as on Mar-22
Received for > Distribution
S. No. FY 21-22 incurred Domestic Ag HT Line
(Rs.InCrs) | ¢ i C ‘i Transformer (km)
(Rs. In Crs) onnections | Connections Center m
1 94.58 14.33 1386 241 277 112.20

13




c) TRIBAL SUB PLAN (TSP):

The objective of GoM for implementing this scheme is to fill gap of
development between Tribal and non tribal area, to improve living status
of Tribal peoples, to increase rate of social as well as economical
developmentof Tribal peoples. The district wise yearly plan under this
scheme is approved by GoM.

The scheme is executed in area notified as Tribal Sub-Plan (TSP) area. In
this scheme, Ag pump energization, domestic connection in these notified
area and electrification of wadi/pada is carried out. Rs. 63.63 Cr. Fund is

sanctioned for FY 21-22. The Progress as on MAR-22 under this scheme is as

below-
Funds Exoenditure Progress as on Mar-22
S. Receivedfor 'p Distribution
No FY 21-22 incurred Domestic Ag WadiPada
. (Rs.InCrs) | ¢ i C ‘i Transformer Electrified
(Rs. In Crs) onnections | Connections Center ectrifie
1 28.31 0.98 3 1 28 2

d) OTHER THANTRIBAL SUB PLAN (OTSP):

The objective of GoM for implementing this scheme is to fill gap of
development between Tribal and non tribal area, to improve living status
of Tribal peoples, to increase rate of social as well as economical
developmentof Tribal peoples. The district wise yearly plan under this
scheme is approved by GoM.

The scheme is executed in area notified as other than Tribal Sub Plan (OTSP)
area. In this scheme, Ag pump energization, domestic connection in these
notified area and electrification of wadi/pada is carried out.Rs. 17.77 Cr.

Fund is sanctioned for FY 21-22. The Progress as on MAR-22 under this scheme is

as below-
Funds Expenditure Progress as on Mar-22
S. Receivedfor P Distribution
No FY 21-22 incurred Domestic Ag WadiPada
. (Rs.InCrs) | connections | Connections Transformer Electrified
(Rs. In Crs) lons I Center rm
1 5.58 0.74 348 9 13 2
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6.5 Dr. Babasaheb Ambedkar Jeevan Prakash Yojna:

Dr. Babasaheb Ambedkar Jeevan Prakash Yojana is implemented to
provide electricity on priority to the domestic beneficiaries belonging to
Scheduled Caste (SC) & Scheduled Tribes (ST) category. The period of this
scheme was from 14th April 2021 to 6th December 2021. Due to good response
from the applicants, extension is given to this scheme upto 6th December 2022.

Under this scheme, beneficiaries are required to pay Rs. 500 as a
security deposit to MSEDCL in lump sum or it can be recovered from energy bill
in 5 equal installments. If erection of additional infrastructure is not required,
connections to such beneficiaries are released within 15 days.

Till date, total 22,178 domestic connections are released to the SC & ST
category applicants. The electrification work of balance paid pending 7706 nos.

of connections is in progress. (Annexure-S)

6.6 SSMR (System Strengthning Scheme):

MSEDCL is implementing System Strengthening in Metropolitan Region
(SSMR) -scheme in Financial Year 2018-19, 2019-20 & 2020-21 with total
capital cost of Rs.438 Crores to strengthen existing distribution network and
reduce power supply interruptions in high revenue pocket areas in Mumbai
& Pune Metropolitan Region consisting of Bhandup, Kalyan& Pune Zones.
The objectives of the scheme are:

a) Strengthening & Augmentation of existing distribution network.

b) To reduce power supply interruptions in High Revenue pocket areas of
Mumbai & Pune Metropolitan Regions.

c¢) Replacement of existing feeder pillars with RMUs and providing RMUs at
multiple locations for easier load diversion, fault isolation & minimizing
interruption area.

d) Laying of additional link lines for conversion of existing Radial network to
Ring Mains.

e) To replace old, corroded and deteriorated aging infrastructure like
Electric Poles, Feeder Pillars, Conductors, etc to reduce frequent power
supply interruptions.

The Board has accorded approval to the scheme vide Board Resolution
No. 1480 dtd. 12.10.2018 for the amount of Rs.438 crs.
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The funds for execution of the project are being arranged by availing loan

from financial institutions. MERC has accorded in-principle approval to the

scheme vide letter No. MERC/CAPEX/2019-20/9170/, Date: 22-10-2019.

The following benefits are envisaged from the scheme:

a) 24x7 reliable power supply to consumers in high revenue pocket areas.

b) Reduction of power supply interruptions and breakdowns.

c) Reducing overloading of existing network and meeting load of prospective
consumers.

d) Meeting Universal Supply Obligation.

41 Nos. of full turnkey tenders for execution of project are floated and work

is in progress.

Sr Total
No. Description Unit
) Scope | Completed
Installation /

Replacement of

1 R.M.U. Nos. 613 565

2 HT Lines Kms 777.07 614.32

3 LT Lines Kms 464.99 429.58
Replacement of

4 Poles Nos. 795 778
Replacement of

S Feeder Pillars Nos. 930 902
Replacement of

6 Dist. Box Nos. 387 387

Replacement of AB
7 Switches Nos. 417 330
Installation of Multi
8 Meter boxes Nos. 1798 1798
DTC New /

9 Augmentation Nos. 160 160

10 Substation Nos.

A Nos. 11 5

Additional /
C Augmentation Nos. 6 5
Expenditure (Rs. In Crores) 317.57 242.31
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6.7 RDSS (Revamped Distribution Sector Scheme)

The Central Government has approved a Revamped Distribution Sector

Scheme- a Reforms-based and Results-linked Scheme with an outlay of
Rs.3,03,758 crore over a period of five years from FY 2021-22 to FY 2025-
26with the objective to improve the quality, reliability and affordability of
power supply to consumers through a financially sustainable and
operationally efficient distribution sector. The Scheme aims to reduce the
AT& C losses to pan-India levels of 12-15% and ACS-ARR gap to zero by
2024-25 Dby improving the operational efficiencies and financial
sustainability of all DISCOMs/ Power Departments excluding Private Sector
DISCOMs.
DISCOMs/ Power Departments would be able to access funds under the
Scheme for Pre-paid Smart Metering, System Metering and Distribution
infrastructure works for loss reduction and modernisation. The financial
assistance for Distribution infrastructure works under the Scheme would be
subject to meeting pre-qualifying criteria as well as upon achievement of
basic minimum benchmarks by the DISCOM and evaluated on the basis of
Action plans.

The Scheme provides for annual appraisal of the DISCOM performance
against predefined and agreed upon performance trajectories including
AT&C losses, ACS-ARR gaps, infrastructure upgrade performance, consumer
services, hours of supply, corporate governance, etc. DISCOMs have to score
a minimum of 60% of marks and clear a minimum bar in respect to certain
parameters to be able to be eligible for funding against the Scheme in that
year.

Implementation of the Scheme would lead to consumer empowerment by
way of prepaid Smart metering to be implemented in Public-Private-
Partnership (PPP) mode and leveraging Artificial Intelligence to analyze data
generated through IT/OT devices including System Meters, prepaid Smart
meters to prepare system generated energy accounting reports every month
to enable DISCOMs to take informed decisions on loss reduction, demand
forecasting, Time of Day (ToD) tariff, Renewable Energy (RE) Integration and
for other predictive analysis.

The Scheme has a major focus on improving electricity supply for the
farmers through separation of agriculture feeders and for providing daytime
electricity to them by convergence with Pradhan Mantri Kisan Urja Suraksha
Evem Utthan Mahabhiyan (PM-KUSUM) Scheme for solarisation of
agriculture feeders.

MSEDCL has submitted the Detailed Project Report of Rs. 36,193 Crores
(Smart Metering: Rs. 11,105 Crores and Loss Reduction & System
Strengthening : Rs. 25088 Crores) for Approval.
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7. Electric Vehicle Charging Station:
EV Policy-2021—-

e GoM has taken initiative for increase the use of electric vehicle by the year
2025. Accordingly EV policy 2021 is declared by GoM on 23 July 2021.
o Objective:
» To have 10% of new vehicle registration as battery electric
vehicle in Maharashtra till 31 March 2025.
= Target of at least 25% of the public transport vehicles in the six
polluted city of the state Mumbai, Pune, Nagpur, Amravati,
Aurangabad and Nashik should be of battery electric type up to
year 2025
e EV policy outlay :Rs. 930 Crores.
o Incentive arrangement of Rs 40 Crs. has been made for electric charging
infrastructure.
e MSEDCL has been appointed as SNA (State Nodal Agency) for roll out
mechanism of charging infrastructure in Maharashtra state.

e Progress of MSEDCL EV station at various prime locations of Maharashtra is

as below:
Name of Prime
Location where EV NOS'. of EV
S.No. . . Station (in
stations installed by Nos.)
MSEDCL ’
1 Thane 5
2 Vashi 2
3 Pune 5
4 Nagpur 1
Total 13
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Also additional works of 49 locations for EV charging station all over

Maharashtra as per GoM EV policy 2021 is in Progress.

Name of Prime Location Nos. of EV
S.No. | where EV stations to be Station WIP (in
installed by MSEDCL Nos.)

1 Navi Mumbai 10

2 Thane 6

3 Nashik 2

4 Aurangabad 2

5 Pune 17

6 Solapur 2

7 Nagpur 6

8 Kolhapur 2

9 Amravati 2
Total 49

Electric vehicle charging station (EVCS) incentive disbursement Web portal
and mobile app is developed by MSEDCL.

8 MUKHYAMANTRI SAUR KRUSHI PUMP YOJANA (MSKPY) :

In order to facilitate day time irrigation to the farmers & to promote use of

renewable source of energy, the Govt. of Maharashtra has launched the
ambitious scheme called ‘Mukhyamantri Saur Krushi Pump Yojana’ (MSKPY)
decided to install 1,00,000 nos. of Off-Grid Solar Photovoltaic Water Pumping
Systems for agriculture use in phase wise manner for next 03 years as under:
(Annexure-T)

i)
ii)
ii)

Phase I ~ 25,000 (2018-19)
Phase II ~ 50,000 (2019-20)
Phase I — 25,000 (2020-21)

Government Resolution:

Govt. resolution( Industry, Energy and Labour Department) : G.R. No. Solar
Project-2018/ C. No. 401/ energy-7 / 15.11.2018.

Modified Govt. Resolution no.: Solar Project-2018/ C. No. 4018/ Energy-7 /
01.01.2019
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MSKPY Phase-II and Phase-III: G.R. No. Solar Project-2019/ C. No. 159/
energy-7 Dt. 11.09.2019 declared to implement Phase-II & III together to
install 75,000 Off-Grid 3 HP, 5 HP & 7.5 HP Solar Photovoltaic Water
Pumping Systems in the ratio 70:20:10.

e MSEDCL is the implementing agency for the scheme and SE (O&M) Circle
is the authority to sanction the pump for eligible beneficiaries.

e Category wise allotted quantity for MSKPY as per GR is as under:

Sr. No. Category Quantity
1 General Category 78,849
2 Schedule Caste 11,811
3 Schedule Tribe 9,340
Total 1,00,000

e Facility provided to farmer by MSEDCL :

+  Web portal www.mahadiscom.in/solar is started from 16 Jan. 2019.

*  On-line application facility for MSKPY scheme to new and existing paid
pending consumer.

* Freedom to farmer to select empanelled vendor.

+ Tracking & monitoring of application status possible to applicant.

+  SMS is given at every stage of application process till it commissioned.

Funding Arrangement:

Beneficiary | Govt. Share
Phase Share (Cr)) (Cr.) TOSE (Cr.) Total (Cr.)
Phase-I 40.66 127.23 286.82 454.71
Phase-II & III 134.23 419.94 946.87 1501.04
Administrative
Charges @ 2% of - - 39.11 39.11
Project Cost
Total 174.89 547.17 1272.80 1994.86

e Benefits to Farmers:

a) Day time Solar power to agriculture pump

b) No Electrical network hence no interruption due to breakdown/
transformer failure etc.

c¢) No electricity bills to farmers
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d) Will help to increase crop yield and farmers income

Benefits to MSEDCL.:

a) No maintenance cost
b) Environment friendly operation

c¢) Minimize cross subsidy burden on Commercial & Industrial electricity
consumers

d) Helpful to meet out renewable power obligation (RPO)
Benefits to Government:

a) Bringing more farm land under irrigation

b) Decouple irrigation sector from power subsidy burden
Beneficiary Contribution:

To participate in the scheme, the beneficiary has to pay contribution as
follows

In Rs.
Catego Payment to 3 HP DC SHP DC 7.5 HP DC
gory be done Solar Pump Solar Pump Solar Pump
0,
Open Category l}gtg’* of Pump 16,560 24,710 33,455
0,
SC / ST Category fafeof Pump 8,280 12,355 16,728

For existing Ag paid pending consumer, the previous paid amount will be
accounted for beneficiary contribution.

Beneficiary Selection Criteria:

a) Farmers having farmland with assured source of water.
b) Farmers should not have conventional electricity connection.

c) Farmers which are not electrified through any scheme previously.

d) Beneficiary Selection Criteria for 7.5 HP Pump —
e) Water source must be wellor tube-well only.

f) Solar pump will not be given on well & tube well coming under over-exploited,
exploited & partially exploited villages defined by GSDA

g) Solar pump will be given to beneficiaries coming under villages in Safe
Watersheds having Stage of Development / Extraction less than 60%.

h) Solar pump will not be given on Bore well coming under rock area.
i) The depth of water source must not be more than 60 mtrs.

j) Remaining criteria and documents required for sanctioning will remain same
as for 3 HP & 5 HP capacities.
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Priority for Section of Beneficiary:

a)
b)

)

d)

Farmers from Remote & Tribal area.
Beneficiary Farmers of “DHADAK SINCHAN YOJANA”.

Farmers from villages which are not electrified yet due to NOC from forest
Dept.

Paid pending consumer, applied for new electricity connection for agriculture
pump

Policy for Pump Capacity:

Farmer having farmland up to 5 acre is elegible for 3 HP DC Solar Pumping
System & Farmer having farmland above 5 acre is elegible for 5 HP DC &7.5 HP
DC Solar Pumping System.

Application Process for Solar Pump:

a)

b)

°)

d)

e)

g)

h)

J)

K)

Apply online on MSEDCL’s Solar Web-Portal

Paid pending consumer applicant has to submit online application only with
important details such as application no., money receipt, sanction no. and
pump capacity.

For new applicant (those who have not applied for conventional agriculture
connection) has to submit the online application along with all mandatory
fields.

Fill & Submit complete information on A-1 form and upload copy of following
documents

i. 7/12 Utara copy
ii. Aadhar Card
iii. Cast certificate (for SC/ST beneficiary)

If there is any discrepancy observed, applicant will be informed accordingly by
SMS.

On the basis of information & document submitted by applicant, concern
Superintending Engineer of Circle Office will sanctioned the application.
Accordingly the quotation for beneficiary contribution will be issued.

Applicant has to pay beneficiary contribution (through online mode/ offline
mode at subdivision office) as per quotation issued. After payment the
applicant can select any one of vendor from empanelled vendor list.

After selection of vendor by beneficiary, the work order will be issued to said

vendor by concern Superintending Engineer of Circle.

The respective vendor will inspect the site jointly along with MSEDCL

representative & farmer.
The joint survey report will be uploaded on portal by respective vendor for

approval of concern Superintending Engineer of Circle.

Superintending Engineer of Circle will scrutinize the joint survey report and

approve the same if the site is found feasible.
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1) After approval of joint survey report the respective vendor will install the solar

agriculture pump of sanctioned capacity at concerned beneficiary’s farm.

m) After installation of solar agriculture pump the same will be handed over to

respective beneficiary.

n) If there is any complaint of installed solar agriculture pump, the beneficiary can

lodge their complaint on MSDECL’s Customer Care Toll free number.

0) At every stage applicant will be informed by SMS.

9 National Cyclone Risk Mitigation Project:

e NCRMP is a Government of India Project is funded by World Bank.

e Rs.200 Crores has been allotted for conversion of overhead to underground

electrical network under NCRMP scheme.

e Relief & Rehabilitation (R&R) Department, GOM is the State Project
Implementing Unit (SPIU) for Maharashtra. NCRMP unit is set up under R&R

Department.

e 75% fund will be provided by Govt. of India and 25% by Govt. of Maharashtra

e This project is being implemented under MSEDCL supervision.

Objective:

e To reduce the vulnerability of coastal communities across India to cyclones

and other hydro-meteorological hazards.

e NCRMP is to mitigate the effects of cyclone & other hazards in coastal areas.
Conversion of Overhead network to Underground.

Details of Project and Cities where the project is being implemented: (Annexure-U)

Particulars

Alibag

Ratnagiri

Saatpati

Tender Amount

Rs. 80 Cr.

Rs. 96 Cr.

Rs. 16 Cr.

Contractor Name

M/s. LeenaPowertech Engineers Pvt. Ltd.

LoA Date 13.06.2019 06.09.2019 06.09.2019
Contract Value Rs. 89.53 Cr. Rs. 96.95 Cr. Rs. 17.29 Cr.
Revised Contract Value Rs. 88.87 Cr. Rs. 97.01 Cr. Rs. 17.12 Cr.
1.5 Year 1.5 Year 1 Year
Original Contract Period
riginat Lontract rero (18.03.2021) (14.04.2021) (03.10.2020)

Revised Contract Period

* 2.5 yr (31.03.2022)

* 2.4 yr (31.03.2022)

* 2.5 yr (31.03.2022)
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Government of Maharashtra G.R.:

GoM has issued G.R. dtd, 10.11.2021, making provision of Rs. 3200 Crs. for following works
under Disaster Management:

Noahkedr

Saline Embankment

Underground Cable Network

Multi purpose cyclone shelter

Lightning Arrestor

Advance alarm system

Falling stone prevention

The funding arrangement is for the year 2022-2025 ( 4 years)

* Extension of time proposal up to 15th September 2022 has been forwarded to SPIU for
approval on 02.02.2022.

10. Ag connection Policy 2020 :

For giving connections to the paid pending Ag pumps and Ag applications pending for

approval after March-2018, GoM has sanctioned Ag Pump connection Policy — 2020 vide Gr No.
Sankirn-2020/Pra.Kra. 121/Urja-5, dated 18.12.2020.

According to the policy,

New Ag pump applicants whose distance of Ag pump is within 30 mtr from the nearest
LT line pole and there is sufficient spare capacity available on Distribution Transformer,
connection will be given within 1 month to all such Ag applicants.

New Ag pump applicants whose distance of Ag pump is within 200 mtr from the nearest
LT line pole and there is sufficient spare capacity available on Distribution Transformer,
connection will be given by LT AB cable within 3 months to all such Ag applicants.
However, initially the applicant has to erect the LT line required on his own cost and the
expenditure incurred will be refunded to the consumer through his energy bill.

New Ag pump applicants whose distance of Ag pump is more than 200 mtr from the

nearest LT line pole, following option will be available for such consumers,

a) If the distance of Ag pump is more than 600 mtr from the nearest HT line pole,
applicant can take Off Grid solar connections. 5 lakh solar pumps will be
installed in next 5 years with the target of 1 lakh solar pumps per year under
Mukhyamantri sour Krushi Pamp Yojna.

b) Applicant can take connection on HVDS. For that, Consumer himself or jointly
with others, (maximum 2 applicants) can erect required HT line and 1
Distribution Transformer and the  expenditure incurred upto 600 mtr will be
refunded to the consumers through their energy bills. The refund will be limited
to the amount of the sanctioned estimate.

) If Consumer has no capability to do the work as per “b” above and if the

distance of his Ag pump is within 600 mtr from the HT line, to such consumers,
connections will be given on First Come First serve basis as per availability of

funds.
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Under this policy, comprehensive scheme sanctioned for recovery of arrears from all HT -
Ag , LT — Ag and LIS Live and PD agriculture consumers. The sale of Ag consumers of last 5
years will be considered to correct the bills of agriculture consumers having billing complaint
for the period of maximum last 5 years so that maximum Ag consumers can take part in this
scheme. Energy Bill amount paid by consumers will be adjusted against revised energy bills.
For the arrears amount up to S years, delay payment charges will be 100% waived off and
final arrears will be fixed with rate of interest allowed by MERC on working capital instead of
18% which is being charged as per MERC guidelines. This fixed amount will be denoted as P.
For the arrears amount above 5 years Interest and delay payment charges will be waived of
100%. This amount will be denoted as Q. Final arrears amount will be fixed as A = P + Q. This
scheme will be applicable for 3 years upto 31.03.2024 only. The freezed arrears amount fixed
for this scheme will be shown separately on agriculture consumer’s bill. For the agriculture
consumer participating in the scheme payment of current bill will be mandatory, failing for
which will be liable for disconnection of supply.

Under this policy, for carrying out strengthening of Electrical Infrastructure for Ag
Consumers separate account will be opened at Circle level for amount of energy bills
collected from Ag consumers and the amount so collected will be utilized for developing
Mahavitaran infrastructure (new & strengthening work) and for improving services in the
concerned rural area. While carrying out expenditure on development work as above,
“ Jilha Vij Saniyantran Samiti “ will be given the rights of recommendations for the work
which will be sanctioned at Division/Circle/Corporate office level. Accordingly, 33% of total
amount collected will be utilized for Grampanchayat concerned and power will be delegated
to divisional executive engineer to sanction the work within the limits of funds recovered
through 33%. Further, 33% of total amount collected will be utilized for District as a whole
and the rights will be issued to Hon. Guardian Minister and circle superintending engineer to
sanction the work within the limits of funds received from all Grampanchayats through 33%
on district level as a whole. Power of sanctioning of new Substations & related infrastructures
will be at Corporate office level.

Under this policy, long term scheme will be implemented to provide 8 Hours daytime
Power supply to Ag Pumps. Accordingly, it is possible to provide day time power supply to Ag
consumers through decentralized Solar Projects directly connected to Substations. Considering
day time energy demand of Ag pump, power will be generated during day time by installing
decentralized solar plants at Substation level. Benefits such as providing day time power
supply through Mukhyamantri Sour Krishi vahini scheme (decentralized Solar power
generation), to reduce distribution loss and to avoid transmission infrastructure expenditure
will be availed through this scheme. Step by step permanent day time power supply will be
provided to all Ag consumers through decentralized Solar power generation in the coming three
years without levying additional economic burden on Ag consumers as well as Govt.

(Annexure-V)
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ANNEXURE-A

New 33/11 kV Sub-Stations & 22 kV Switching Stations Commissioned during year 2021-22

Sr. Transformer Date of
No. Name of Sub-Station Taluka District Capacity in Commissioning Scheme
MVA
AURANGABAD ZONE
1 [33/11 KV K-Sector Aurangabad Aurangabad 10.00 16.04.2021 MIDC Red Grade
2 33/11 KV Wadod Chatha Sillod Aurangabad 5.00 29.09.2021 DDUGJY
3 |33/11KV Golatgaon Aurangabad Aurangabad 5.00 04.02.2022 HVDS
4 33/11 KV Kendhali Mantha Jalna 5.00 02.11.2021 DDUGJY
5 |33/11 KV Wayal Pangari Mantha Jalna 5.00 04.01.2022 HVDS
Total 30.00 MVA
LATUR ZONE
1 33/11 KV Bhosalewadi s/s Nilanga Latur 5.00 25.04.2021 HVDS
2 33/11 kv Gharani Chakur Latur 5.00 04.05.2021 HVDS
3 33/11 kv Ghatshil Pargaon Ashti Beed 5.00 18.11.2021 HVDS
4 33/11 kv Sheri Kada karkahana Beed Beed 5.00 21.02.2021 HVDS
5 33/11 KV Jalalpur Parali Beed 5.00 31.12.2021 HVDS
Total 25.00 MVA
NANDED ZONE
Total 0.00 MVA
SUB TOTAL FOR MARATHWADA 55.00 MVA

REGION
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Transformer

'::. Name of Sub-Station Taluka District Capacity in ComI::;:)fning Scheme
MVA
BHANDUP ZONE
1 [33/22 KV TURBHE MIDC (LUBRIZOL) Navi Mumbai THANE 20.00 07.05.2021 DDF
2 33/22 KV TURBHE MIDC (RUPA) Navi Mumbai THANE 10.00 11.05.2021 DDF
3 33/11KV R.R.POCKET WAHAL, ULWE Panvel Raigad 10.00 01.07.2021 DDF
4 [33/11KV E-HOUSE (Nerul EHV) Navi Mumbai Thane 10.00 01.07.2021 DDF
Total 50.00 MVA
PUNE ZONE
1 22/11 KV Pimpri Waghere Haveli Pune 10.00 Mar-22 1.3 % DDF
Total 10.00 MVA
KOLHAPUR ZONE
1 |33/11 KV Rajgoli Chandgad Kolhapur 5 01-08-2021 DDUGJY
2 33/11 kV Junekhed Walwa Sangli 5 07.10.2021 Infra-I|
Total 10.00 MVA
BARAMATI ZONE - - -
Total 0.00
KALYAN ZONE
1 22 kV Atgaon Switching Station Shahapur Thane 0.00 Jan-22 Infra Il
2 HDIL Switching Station Vasai Palghar 0.00 04.10.2021 DDF
3 22/22KV Jay vijay Switching VASAI PALGHAR 0.00 20.06.2021 SSMR
4 |22/22 kv Kharivali Switching Station Wada Palghar 0.00 04.07.2021 SSMR
5 33/11 KV CIDCO GIS PALGHAR PALGHAR 20.00 23.10.2021 DDF 1.3 %
6 33/11 KHODALA S/S Mokhada PALGHAR 5.00 11.04.2021 DDUGJY
Total 25.00
NASHIK ZONE
1 33 /11 KV Chincholi gurav Sangamner Ahmednagar 5.00 21.04.2021 Indra - 2 Parallel
2 |33/11 kV Dahalewadi Trambak Nashik 5.00 23.03.2022 DDUGJY
3 33/11 KV Sangameshwar Malegaon DF Malegaon DF 20.00 05.04.2021 IPDS
Total 30.00 MVA
JALGAON ZONE
1 33/11KV Ambarshi Amalner Jalgaon 5.00 15.11.2021 IPDS
2 33/11 KV Raver Raver Jalgaon 5.00 25.07.2021 IPDS
3 33/11 KV Mangrul Raver Jalgaon 5.00 20.06.2021 DPDC-SCP
4 |33/11 kv Bhota Substation Muktainagar Jalgaon 5.00 01.05.2021 DDULY
Total 20.00 MVA
KONKAN ZONE
Total 0.00
SUB TOTAL FOR WESTERN 145.00 MVA

MAHARASHTRA REGION
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Sr.

Transformer

Date of

No. Name of Sub-Station Taluka District Capacity in Commissioning Scheme
MVA
AMRAVATI ZONE
1 |33/11kv Belora s/stn.Chandur Bazar CHBZR Amravati 5.00 06.05.2021 HVDS
2 |33/11 Ashti Bhatkuli Amravati 10.00 30.06.2021 HVDS
3 |33 kv Borilzara Pusad Yavatmal 5.00 12.07.2021 HVDS
4 33 KV Jawala Arni Yavatmal 5.00 17.11.2021 HVDS
5 |33 KV Sakhara Dara Wani Yavatmal 5.00 08.06.2021 HVDS
Total 30.00 MVA
AKOLA ZONE
1 |33/11 KV Kokalgaon Washim Washim 10.00 01.04.2021 Washim Barrages
2 33/11 KV Atkali Washim Washim 10.00 16.05.2021 Washim Barrages
3 33/11 KV Wadali (Deshmukh) Akot Akola 5.00 14.01.2022 HVDS S/S
4 33/11 KV KV BORGAON MANJU AKOLA (R) Akola 5.00 09.10.2021 HVDS S/S
5 33/11 KV KOTHADI SUBSTATION BARSHI-TAKLI Akola 5.00 08.11.2021 HVDS S/S
6 33/11 KV GHOTA BARSHI-TAKLI Akola 5.00 25.11.2021 HVDS S/S
7 |33/11 KV AKOLI RUPRAO AKOT Akola 5.00 24.12.2021 HVDS S/S
Total 45.00 MVA
NAGPUR ZONE
1 [33/11kV Logistic Park Kalmeshwar Nagpur 5.00 26.06.2021 DDUGJY
2 |33/11kV Kawtha Kamptee Nagpur 5.00 03.09.2021 DDUGJY
3 33/11 kV Navegaon Sadhu Bhiwapur Nagpur 5.00 14.08.2021 Internal fund
4 33/11 kV Dhawlapur Parshioni Nagpur 5.00 10.02.2021 DDUGJY
5 33/11 kV Additional MIDC Goyal Nagpur® Nagpur 20.00 24.02.2022 DDF
6 33/11 kV I0CL Nagpur® Nagpur 20.00 24.02.2022 DDF
7  |33/11kV Shekapur Hinganghat Wardha 5.00 14.08.2021 HVDS
8 33/11 kV Muradgaon Deoli Wardha 5.00 19.11.2021 HVDS
9 33/11 kV Zadshi Seloo Wardha 5.00 23.09.2021 HVDS
Total 75.00 MVA
GONDIA ZONE
1 [33/11 KV Madgi Tumsar Bhandara 10.00 20.05.2021 EVS
2 33/11 KV Palora Pauni Bhandara 5.00 05.11.2021 HVDS
Total 15.00 MVA
CHANDRAPUR ZONE
1 33/11 KV Samdhi Chandrapur Chandrapur 20.00 20.10.2021 IPDS
2 33/11 KV Rajgad Saoli Chandrapur 5.00 03.06.2021 HVDS
3 |33/11 kV Neri Khambada Chimur Chandrapur 5.00 01.09.2021 HVDS
4 |33/11 KV ANTARGAON KURKHEDA Gadchiroli 5.00 01.04.2021 EVDS
5 |[33/11 KV WADADHA ARMORI Gadchiroli 5.00 01.09.2021 EVDS
6 33/11 KV REGADI CHAMORSHI Gadchiroli 5.00 30.06.2021 EVDS
7 33/11 KV JAMBHIYAGATTA ETTAPALLI Gadchiroli 5.00 01.09.2021 EVDS
50.00
SUB TOTAL FOR VIDARBHA REGION 215.00 MVA
TOTAL FOR THE STATE 415.00 MVA
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ANNEXURE-B

Augmentation of Transformer Capacity at 33/11kV & 33/22 kV Sub-Stations during 2021-22

sr. Transformer Date of
No. Name of Sub-Station Taluka District Capacity Commi- Scheme Remark
added in MVA ssioning
AURANGABAD ZONE
Total 0.00 MVA
LATUR ZONE
1
Total 0.00 MVA
NANDED ZONE
1
Total 0.00 MVA
SUB TOTAL OF MARATHWADA REGION 0.00 MVA
BHANDUP ZONE
Total 0.00 MVA
PUNE ZONE
1
Total 0.00 MVA
KALYAN ZONE
1 Alliyali Palghar Palghar 5.00 Dec-2021 SSMR 1X5MVAto1lX10 MVA
Total 5.00 MVA
KONKAN ZONE
Total 0.00 MVA
KOLHAPUR ZONE
1 33/11 kv Ankalkhop Palus Sangli 5.00 21.01.2022 HVDS 1X5MVAto1X10 MVA
Total 5.00 MVA
BARAMATI ZONE
Total 0.00 MVA
NASHIK ZONE
1 33/11 KV ALKUTI PARNER A.NAGAR 1.85 14.12.2021 Maintenance 1X3.15MVAto1X5 MVA
2 33/11 KV Textile Park Malegaon DF Nashik 5.00 15.08.2021 | Capex ROP-FY21-22 | 1X5MVAto1X10 MVA
Total 5.00 MVA
JALGAON ZONE
1
Total 0.00 MVA
SUB TOTAL OF WESTERN MAHARASHTRA REGION 15.00 MVA
AMRAVATI ZONE
1 DABKA Dharni Amravati 1.85 28.04.2021 ACF 1X3.15MVAto1X5 MVA
Total 1.85 MVA
AKOLA ZONE
Rajgaon Washim Washim 2.00 03.04.2021 Washim Barrages 1X3MVAtolX5 MVA
Total 2.00 MVA
NAGPUR ZONE
1 33/11 kV Khaparkheda Chicholi Nagpur 5.00 April-22 DDF 1X5MVAto1X10 MVA
2 33/11 kV Bela Bela Nagpur 1.85 13.06.2021 Infra 1X3.15MVAto1X5 MVA
Total 6.85 MVA
GONDIA ZONE
1
Total 0.00 MVA
CHANDRAPUR ZONE
Total 0.00 MVA
SUB TOTAL OF VIDARBHA REGION 10.70 MVA
TOTAL FOR THE STATE 25.70 MVA
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ANNEXURE-C

Additional Power Transformer Commissioned at 33/11kV & 33/22 kV Sub-Stations during 2021-22

Transformer
sr. Capacity Date of
Name of Sub-Station Taluka District Commi- Scheme Remark
No. added in I
ssioning
MVA
AURANGABAD ZONE
1 Chitegaon Paithan Aurangabad 5.00 08.10.2021 HVDS Additional 1x5 MVA
2 Bidkin Paithan Aurangabad 5.00 02.08.2021 HVDS Additional 1x5 MVA
Total 10.00 MVA
LATUR ZONE
1 Padoli Osmanabad Osmanabad 5.00 20.12.2021 HVDS Additional 1x5 MVA
2 Chavanwadi Tuljapur Osmanabad 5.00 09.10.2021 HVDS Additional 1x5 MVA
3 Gunjoti Omeraga Osmanabad 5.00 14.04.2021 HVDS Additional 1x5 MVA
4 Kanegao Lohara Osmanabad 5.00 24.04.2021 HVDS Additional 1x10 MVA
Total 20.00 MVA
NANDED ZONE
1 33 KV Biloli S/S Nanded Nanded 5.00 10.07.2021 Infra ll Additional 1x5 MVA
2 33/11 kv Farkanda Palam Parbhani 5.00 28.02.2022 DDUGJY Additional 1x5 MVA
3 33/11 KV Daithna Parbhani Parbhani 5.00 23.06.2021 DDUGJY Additional 1x5 MVA
4 33/11kv Singnapur Parbhani Parbhani 5.00 02.06.2021 DDUGJY Additional 1x5 MVA
5 33/11 kv Bbade Takli Parbhani Parbhani 5.00 08.12.2021 DDUGJY Additional 1x5 MVA
Total 25.00 MVA
SUB TOTAL OF MARATHWADA REGION 55.00 MVA
BHANDUP ZONE
Total 0.00 MVA
KALYAN ZONE
1 Gundecha (Navali) Palghar Palghar 5.00 Dec-21 SSMR Additional 1x5 MVA
2 Dedale Dahanu Palghar 5.00 Dec-21 SSMR Additional 1x5 MVA
3 Manor Palghar Palghar 5.00 Dec-21 SSMR Additional 1x5 MVA
Total 15.00 MVA
KONKAN ZONE
Total 0.00 MVA
KOLHAPUR ZONE
1 33/11 KV Bhalwani Khanapur Sangli 5.00 12.02.2022 HVDS Additional 1x5 MVA
Total 5.00 MVA
BARAMATI ZONE
Total 0.00 MVA
PUNE ZONE
1 |33/22 KV Khed Shivapur SSTN Haweli Pune 10.00 8.04.2021 INFRA-II Additional 1x10 MVA
2 | 33/11 KV OTUR SUBSTATION Junnar Pune 5.00 04.04.2021 DDUGY Additional 1x5 MVA
Total 15.00 MVA
NASHIK ZONE
1 - - -
Total 0.00 MVA
JALGAON ZONE
1 33/11 Babhale S/S Shindkheda Dhule 5.00 29.01.2022 1.3% DDF Additional 1x5 MVA
2 33/11 kv Shewali Sakri Dhule 5.00 15.01.2022 HVDS Il PHASE Additional 1x5 MVA
3 33/11 KV Tondapur Jamner Jalgaon 5.00 25.01.2022 HVDS Additional 1x5 MVA
Total 15.00 MVA
SUB TOTAL OF WESTERN MAHARASHTRA REGION 50.00 MVA
AMRAVATI ZONE
Total 0.00 MVA
AKOLA ZONE
1 - - -
Total 0.00 MVA
NAGPUR ZONE
1 33/11 kV Binaki Nagpur Nagpur 10.00 May-2021 IPDS Additional 1x10 MVA
2 33/11 Vihirgaon Nagpur Nagpur 5.00 13.04.2021 Infra ll Additional 1x5 MVA
3 33/11 kV Girad Samudrapur Wardha 5.00 Jan-2022 R&M Additional 1x5 MVA
Total 20.00 MVA
GONDIA ZONE
Total 0.00 MVA
CHANDRAPUR ZONE
Total 0.00 MVA
SUB TOTAL OF VIDARBH REGION 20.00 MVA
TOTAL FOR THE STATE 30 125.00 MVA




ANNEXURE-D

TRANSMISSION LINES (11 KV & ABOVE)

Length in Ckt-Kms
Line Voltin | No. of
kv Ckts As on During As on
31.3.2021 2021-22 31.3.2022
Overhead Lines
1 46150.34 761.88 46912.22
33 kV
2 1427.57 108.97 1536.54
1 30771.98 439.30 31211.28
22 kV
2 663.29 9.50 672.79
1 322703.03 8544.29 331247.33
11 kv
2 1505.38 136.03 1641.41
A.B. Cable 96.02 0.00 96.02
Underground Cables
33 kV 1 1542.81 91.09 1633.89
22 kV 1 4401.75 278.07 4679.82
11 kV 1 5810.39 198.98 6009.37
Total 415072.56 10568.11 425640.67
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ANNEXURE-E

TRANSMISSION LINES (11 KV & ABOVE)

Regionwise Breakup

Length in Ckt-Kms
Sr. Region Line Voltin | No. of A -
No. kV Ckts son During As on
31.3.2021 2021-2022 31.3.2022
Overhead Lines
33 KV 1 22763.52 55.02 22818.55
2 1083.61 108.97 1192.58
29 KV 1 30771.98 439.30 31211.28
2 663.29 9.50 672.79
e
MAHARASHTRA
Underground Cables
33 kV 1 618.46 50.66 669.12
22 kV 1 4401.75 278.07 4679.82
11 kv 1 3633.06 112.29 3745.35
Total 207225.60 4795.32 212020.92
Overhead Lines
33 KV 1 12110.87 154.77 12265.64
2 177.96 0.00 177.96
29 KV 1 0.00 0.00 0.00
2 0.00 0.00 0.00
11 kV 1 85266.91 2336.40 87603.30
2 MARATHWADA 2 80.35 0.00 80.35
A.B.Cable 96.02 0.00 96.02
Underground Cables
33 kV 1 92.42 3.75 96.17
22 kv 1 0.00 0.00 0.00
11 kV 1 426.33 14.18 440.50
Total 98250.86 2509.10 100759.95
Overhead Lines
33 KV 1 11275.94 552.09 11828.03
2 166.00 0.00 166.00
29 KV 1 0.00 0.00 0.00
2 0.00 0.00 0.00
3 VIDARBHA 11 KV 1 95474.47 2563.63 98038.10
2 96.76 38.78 135.54
Underground Cables
33 kv 1 831.93 36.67 868.60
22 kV 1 0.00 0.00 0.00
11 kV 1 1751.00 72.52 1823.52
Total 109596.11 3263.69 112859.80
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ANNEXURE-F

DISTRIBUTION LINES ( BELOW 11 kV ) 2021-22

Length in Ckt-kms
Sr. No. Region As on During As on
31.3.2021 2021-2022 31.3.2022
Overhead
1 Rest of Maharashtra 322393.02 1481.10 323874.12
2 Marathwada 163980.37 306.29 164286.66
3 Vidarbha 192481.02 848.01 193329.03
Total 678854.41 2635.41 681489.82
Underground

1 Rest of Maharashtra 12529.75 503.10 13032.84

2 Marathwada 126.74 18.70 145.44

3 Vidarbha 1463.80 55.02 1518.82
Total 14120.29 576.82 14697.11

Arial bunch Cable

1 Rest of Maharashtra 610.52 412.83 1023.35

2 Marathwada 575.97 356.04 932.01

3 Vidarbha 1461.04 197.21 1658.25

Total 2647.54 966.08 3613.61

Total (OH+UG+AB)

1 Rest of Maharashtra 335533.29 2397.03 337930.32
2 Marathwada 164683.08 681.03 165364.11
3 Vidarbha 195405.86 1100.24 196506.11
Total 695622.24 4178.30 699800.54
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ANNEXURE-G

TRANSFORMATION CAPACITY IN SERVICE 2021-22

TRANSFORMATION CAPACITY IN SERVICE (IN MVA)
Reqi As on 31.3.2021 During 2021-2022 As on 31.3.2022
egion
Below 11 kV 11kv& Below 11 kV |11 kV & Above| Below 11 kV 11kv&
Above Above
Rest of
43363.04 21137.90 3452.61 171.20 46815.65 21309.10
Maharashtra
Marathwada 10616.08 7769.30 473.91 110.00 11089.99 7879.30
Vidarbha 12236.94 8461.80 660.97 280.70 12897.91 8742.50
Total 66216.06 37369.00 4587.49 561.90 70803.55 37930.90




STATEMENT SHOWING DETAILS OF POWER T/Fs IN SERVICE AS ON 31.3.2022

Name of Undertaking :- MAHARASHTRA STATE ELECTRICITY DISTRIBUTION COMPANY LTD. ANNEXURE-H
Voltage Capacity | AMTZ | AKLZ AZ NADZ Lz KLNZ KZR KOPZ | NSKZ | ILGZ BUZ | BMTZ Pz GONZ | CHDZ NZ | TOTAL TOTAL
Ratio in MVA | Nos. Nos. Nos. Nos. Nos. Nos. Nos. Nos. Nos. Nos. Nos. Nos. Nos. Nos. Nos. Nos. NOS. C&P:;\:/IZY
33/11 kv 25 0 0 0 0 0 0 0 0 0 0 0 2 0 0 0 2 50.00
20 0 0 0 0 0 0 0 0 0 0 2 0 0 0 0 2 4 80.00
10 38 13 35 22 23 14 3 101 98 50 76 70 18 31 35 140 767 7670.00
7.5 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0.00
6 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0.00
5 313 388 395 430 547 58 117 386 768 516 6 615 75 107 124 256 5101 | 25505.00
4 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 4.00
3.15 20 11 15 14 33 1 8 4 18 24 0 20 1 1 8 10 188 592.20
3 6 4 2 3 3 0 1 1 5 5 0 1 0 0 0 0 31 93.00
2.5 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0.00
2 0 0 0 0 0 0 0 0 1 0 0 0 0 0 0 0 1 2.00
1.6 0 0 0 0 0 0 2 0 0 0 0 0 0 0 0 0 2 3.20
1.5 0 0 0 0 0 0 0 0 2 0 0 0 0 0 0 0 2 3.00
1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 0 1 1.00
0.5 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0.00
TOTAL 378 416 447 469 606 73 131 492 892 595 84 706 96 139 168 408 6100 34003.4
33/22 kv 125 0 0 0 0 0 0 0 0 0 0 0 3 0 0 0 0 3 37.50
10 0 0 0 0 0 1 0 0 0 0 8 30 9 0 0 0 48 480.00
6.5 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0.00
4.5 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0.00
5 0 0 0 0 0 7 0 0 0 0 2 43 1 0 0 0 53 265.00
3.15 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0.00
3 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0.00
2 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0.00
TOTAL 0 0 0 0 0 8 0 0 0 0 10 76 10 0 0 0 104 782.5
22/11 kv 12.5 0 0 0 0 0 0 0 0 0 0 2 0 0 0 0 0 2 25.00
10 0 0 0 0 0 2 0 0 1 0 164 0 134 0 0 0 301 3010.00
5 0 0 0 0 0 0 0 0 1 0 3 0 18 0 0 0 22 110.00
3.15 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0.00
3 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0.00
2.6 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0.00
1.5 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0.00
1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0.00
TOTAL 0 0 0 0 0 2 0 0 2 0 169 0 152 0 0 0 325 3145.00
GRAND TOTAL 378 416 447 469 606 83 131 492 894 595 263 782 258 139 168 408 6529 | 37930.90
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STATEMENT SHOWING DETAILS OF DISTRIBUTION T/Fs IN SERVICE AS ON 31.3.2022

Name of Undertaking :- MAHARASHTRA STATE ELECTRICITY DISTRIBUTION COMPANY LTD. ANNEXURE-I
Capacity | AMTZ | AKLZ AZ | NADZ LZ KLINZ | KZR | KOPZ | NSKZ | JLGZ NZ BUZ | BMTZ | PZ | GONZ | CHDZ | TOTAL TOTAL
Voltage |“@pacity CAPACITY IN
Ratio inKVA | Nos. | Nos. | Nos. | Nos. | Nos. | Nos. | Nos. | Nos. | Nos. [ Nos. | Nos. | Nos. | Nos. | Nos. | Nos. | Nos. NOS. KVA
11/0.4 kV 10 0 8 0 2563 | 10108 1 0 5541 | 3402 | 8513 0 0 2052 0 0 0 32188 321880
12,5 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
15 24 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 24 360
16 10274 | 11488 | 10548 | 8875 | 2040 93 257 | 5711 | 8620 | 1825 | 4837 0 11947 | 931 | 5144 | 4243 | 86833 | 1389328
25 1920 | 1587 | 1016 | 3003 | 1458 84 1476 | 2875 | 8132 | 4174 | 1450 0 2837 | 481 | 1390 | 3164 | 35047 876175
50 123 498 114 29 79 27 256 66 344 390 78 0 108 223 16 113 2464 123200
63 14570 | 15299 | 13663 | 14875 | 24103 | 863 | 5033 | 15506 | 31584 | 18639 | 7988 5 23723 | 2626 | 4716 | 7362 | 200555 | 12634965
75 0 0 0 0 0 0 0 3 592 3 0 0 4 0 0 0 602 45150
100 | 17135 | 14715 | 13505 | 16124 | 17595 | 2030 | 3320 | 25542 | 41516 | 24291 | 12736 | 74 | 27858 | 3433 | 6335 | 7243 | 233452 | 23345200
125 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
150 227 22 5 12 0 14 13 67 70 108 16 4 11 20 1 25 615 92250
160 0 0 0 0 0 0 0 2 19 0 0 0 0 0 0 0 21 3360
200 1637 | 1343 | 2053 | 2025 | 1434 | 927 587 | 3976 | 8261 | 1883 | 4921 84 2909 | 2049 | 618 746 | 35453 | 7090600
250 0 0 2 25 0 18 0 6 111 7 6 6 18 26 2 0 227 56750
300 0 0 10 0 52 21 22 26 29 10 14 0 4 58 0 0 246 73800
315 275 58 392 154 190 374 50 437 | 1652 | 123 | 1024 | 282 275 | 2107 10 52 7455 2348325
350 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
400 0 0 0 0 0 1 0 3 9 0 0 13 0 0 0 0 26 10400
500 66 0 61 8 5 54 3 191 74 13 66 97 59 298 1 0 996 498000
600 9 0 0 0 0 0 0 2 0 0 0 0 0 0 0 0 11 6600
630 1 5 59 28 24 142 2 110 175 7 344 | 3735 57 1958 0 0 6647 4187610
750 0 0 1 0 0 0 0 16 9 0 1 156 1 4 0 0 188 141000
800 0 0 0 0 0 0 0 0 0 0 0 8 0 0 0 0 8 6400
950 0 0 0 0 0 0 0 2 0 0 3 161 0 0 0 0 166 157700
995 0 0 0 0 1 0 0 0 0 0 0 186 0 0 0 0 187 186065
1000 0 0 0 0 0 1 0 27 11 0 1 482 0 4 0 0 526 526000
1200 0 0 0 0 0 1 0 3 0 0 0 10 0 1 0 0 15 18000
1250 0 0 0 0 0 15 0 9 19 0 0 35 0 0 8 0 86 107500
1500 0 0 0 0 0 0 0 30 0 0 0 1 0 1 0 0 32 48000
2000 0 0 0 0 0 0 0 6 1 0 0 3 0 0 0 0 10 20000
2500 0 0 0 0 0 0 0 2 0 0 0 16 0 0 0 0 18 45000
TOTAL 46261 | 45023 | 41429 | 47721 | 57089 | 4666 | 11019 | 60159 | 104630 | 59986 | 33485 | 5358 | 71863 | 14220 | 18241 | 22948 | 644098 | 54359618
11/0.25 25 3817 | 2448 | 9419 | 8486 | 12231 0 0 142 | 7828 | 2643 | 6088 0 6913 | 4661 | 953 | 1322 | 66951 | 1673775
single 15 271 342 | 3400 | 2939 | 7563 0 0 12 3621 | 501 | 1854 0 1262 | 1932 | 459 832 24988 374820
phase 16 0 0 20 0 0 0 0 0 0 0 0 0 0 0 0 0 20 320
TOTAL 4088 | 2790 | 12839 | 11425 | 19794 0 0 154 | 11449 | 3144 | 7942 0 8175 | 6593 | 1412 | 2154 | 91959 | 2048915




STATEMENT SHOWING DETAILS OF DISTRIBUTION T/Fs IN SERVICE AS ON 31.3.2022

Name of Undertaking :- MAHARASHTRA STATE ELECTRICITY DISTRIBUTION COMPANY LTD. ANNEXURE-I
Capacity | AMTZ | AKLZ AZ NADZ Lz KLNZ KZR KOPZ | NSKZ | JLGZ NZ BUZ | BMTZ Pz GONZ | CHDZ | TOTAL TOTAL
Voltage | “aPactly CAPACITY IN
Ratio inKVA | Nos. Nos. Nos. Nos. Nos. Nos. Nos. Nos. Nos. Nos. Nos. Nos. Nos. Nos. Nos. Nos. NOS. KVA
10 0 0 0 0 0 0 0 0 0 0 0 935 0 0 0 935 9350
22\0.4 kV 16 0 0 0 0 0 63 0 0 0 0 0 111 4223 55 0 0 4452 71232
25 0 0 0 0 0 315 0 0 0 0 0 559 726 157 0 0 1757 43925
50 0 0 0 0 0 7 0 0 0 0 0 72 40 29 0 0 148 7400
63 0 0 0 0 0 1394 0 0 0 0 0 2582 | 7434 | 2455 0 0 13865 873495
75 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
100 0 0 0 0 0 2620 0 0 4 0 0 4088 | 10685 | 6752 0 0 24149 2414900
125 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
150 0 0 0 0 0 20 0 0 0 0 0 21 2 14 0 0 57 8550
160 0 0 0 0 0 0 0 0 0 0 0 185 0 0 0 0 185 29600
200 0 0 0 0 0 1933 0 0 3 0 0 2112 | 1024 | 3878 0 0 8950 1790000
230 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
250 0 0 0 0 0 8 0 0 0 0 0 67 1 45 0 0 121 30250
300 0 0 0 0 0 4 0 0 0 0 0 18 0 47 0 0 69 20700
315 0 0 0 0 0 2341 0 0 0 0 0 1811 165 2959 0 0 7276 2291940
350 0 0 0 0 0 0 0 0 0 0 0 2 0 0 0 0 2 700
400 0 0 0 0 0 9 0 0 0 0 0 7 0 0 0 0 16 6400
450 0 0 0 0 0 4 0 0 0 0 0 0 0 0 0 0 4 1800
500 0 0 0 0 0 1026 0 0 0 0 0 876 18 287 0 0 2207 1103500
600 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
630 0 0 0 0 0 2967 0 0 0 0 0 1762 25 3207 0 0 7961 5015430
730 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
750 0 0 0 0 0 50 0 0 0 0 0 303 0 0 0 0 353 264750
830 0 0 0 0 0 0 0 0 0 0 0 11 0 0 0 0 11 9130
800 0 0 0 0 0 0 0 0 0 0 0 16 0 0 0 0 16 12800
900 0 0 0 0 0 0 0 0 0 0 0 3 0 0 0 0 3 2700
950 0 0 0 0 0 0 0 0 0 0 0 15 0 0 0 0 15 14250
995 0 0 0 0 0 0 0 0 0 0 0 2 0 0 0 0 2 1990
990 0 0 0 0 0 22 0 0 0 0 0 1 0 0 0 0 23 22770
1000 0 0 0 0 0 75 0 0 0 0 0 111 0 7 0 0 193 193000
1200 0 0 0 0 0 0 0 0 0 0 0 2 0 0 0 0 2 2400
1250 0 0 0 0 0 26 0 0 0 0 0 40 0 31 0 0 97 121250
1500 0 0 0 0 0 0 0 0 0 0 0 3 0 0 0 0 3 4500
1600 0 0 0 0 0 0 0 0 0 0 0 5 0 0 0 0 5 8000
2000 0 0 0 0 0 1 0 0 0 0 0 3 0 0 0 0 4 8000
2500 0 0 0 0 0 0 0 0 0 0 0 1 0 0 0 0 1 2500
TOTAL 0 0 0 0 0 12885 0 0 7 0 0 14789 | 25278 | 19923 0 0 72882 | 14387212
33/0.4 kv 50 2 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 2 100
100 9 0 0 0 0 4 0 0 0 0 0 0 0 0 0 0 13 1300
200 0 0 0 0 0 0 3 0 0 0 0 0 0 0 0 0 3 600
315 0 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 315
500 0 0 0 0 0 3 0 0 0 0 0 0 0 0 0 0 3 1500
2000 0 0 0 0 0 0 0 0 0 0 0 2 0 0 0 0 2 4000
TOTAL 11 1 0 0 0 7 3 0 0 0 0 2 0 0 0 0 24 7815
GRAND TOTAL 50360 | 47814 | 54268 | 59146 | 76883 | 17558 | 11022 | 60313 | 116086 | 63130 | 41427 | 20149 | 105316 | 40736 | 19653 | 25102 | 808963 | 70803560




Circlewise & Zonewise Cummulative Info. Of 33 kV, 22 kV & 11 kV Lines As on 31.03.2022

ANNEXURE-J
33kv 22kv 11 kv
on 31.03.22| 31.03.22
31.03.22 | 31.03.22 | 31.03.22 | 31.03.22 | 31.03.22 | 31.03.22 | 31.03.22 31.03.22
1 Kalyan-I 75.80 358.80 406.41
2 Kalyan-II 40.28 2328.93 72.74
3 Vasai 0.00 12.00 0.00 77.69 1601.88 199.93 9.32
4 Palghar 74.50 389.45 25.43 848.22 2043.99 63.09
Kalyan Zone 74.50 401.45 25.43 193.77 5137.83 679.08 0.00 2053.31 63.09 0.00
5 Thane 117.70 172.50 636.59 3.20 839.77
6 Vashi 16.29 26.95 286.78 51.07 813.73 277.35 21.93 555.75
7 Pen 1.99 110.02 5213.93 216.29
Bhiwandi 573.00 549.06
SMK DF 152.06 150.89 8.91 35.08
Bhandup U. Zone 16.29 26.95 288.77 278.79 6925.21 | 1830.18 0.00 34.04 1430.59 0.00
8 Ratnagiri 101.54 1068.75 14.30 6037.20 7.93
9 Sindhudurg 177.35 526.80 17.53 4.90 3587.69 2.25
Konkan Zone 278.89 1595.56 31.83 0.00 0.00 0.00 4.90 9624.89 10.18 0.00
10 [Nasik (U) 115.37 1514.65 82.59 113.50 10928.43 554.13
11 [Malegaon 114.87 1374.05 5.06 7795.74 10.76
Malegaon DF 119.00 5.10 354.87 8.20
12 |Ahmednagar 137.62 3136.16 16.02 24.29 38.56 23181.47 33.92
Nashik Zone 367.86 6143.86 103.71 0.00 24.29 0.00 157.12 42260.51 607.01 0.00
13 |Dhule 12.30 1211.50 0.50 95.25 6643.59 13.05
14 [Nandurbar 931.90 0.50 6254.30 0.35
15 |Jalgaon 43.60 2142.40 7.96 17398.00 17.79
Jalgaon Zone 55.90 4285.80 8.96 0.00 0.00 0.00 95.25 30295.89 31.19 0.00
16 |Rastapeth 96.84 416.84 827.02 4.51 255.68 764.18
17 |Ganeshkhind 11.50 9.00 79.69 636.58 1076.52 1.36 177.92 445.16
18 [Pune Rural 14.50 661.83 42.86 9.00 3956.57 239.81 1.50 3834.75 8.89
Pune Zone 14.50 673.33 51.86 185.53 5009.99 | 2143.35 7.37 4268.35 1218.23 0.00
19 |Baramati 23.45 1089.73 37.06 5916.28 5.59 6.60 3714.96 83.74
20 [Satara 210.67 1520.92 41.27 14.70 8197.69 21.63 6740.68 20.03
21 [Solapur 56.32 3269.42 5.48 1126.26 19895.26 85.43
Baramati Zone 290.44 5880.07 83.81 14.70 14113.97 27.22 1132.86 | 30350.90 189.20 0.00
22 [Sangli 38.20 1942.50 30.64 23.93 14211.03 63.47
23 [Kolhapur 56.00 1869.03 44.10 4.08 12507.01 132.39
Kolhapur Zone 94.20 3811.53 74.74 0.00 0.00 0.00 28.01 26718.03 195.86 0.00
REST OF MAHARASHTH 1192.58 | 22818.55 | 669.12 672.79 31211.28 | 4679.82 | 1425.51 | 145605.92 | 3745.35 0.00
24 |Parbhani 6.64 1003.96 5.72 8446.58 173.73
25 |Hingoli 10.44 952.15 2.00 1.50 8779.21 8.27
26 [Nanded 37.50 2051.38 27.95 20.00 12035.52 27.31
Nanded Zone 54.58 4007.49 35.67 0.00 0.00 0.00 21.50 29261.31 209.31 0.00
27 |Beed 1577.49 10.00 10854.76 6.40
28 |Osmanabad 35.86 1633.05 13.16 12322.06 36.76
29 |Latur 1608.14 1.90 9891.54 63.24
Latur Zone 35.86 4818.68 15.06 0.00 0.00 0.00 10.00 33068.36 106.40 0.00
30 |Aurangabad U 35.46 141.38 43.82 41.71 768.45 121.30 66.48
31 |Aurangabad R 52.06 1649.75 1.62 7.14 15306.31 0.52 29.54
32 [Jalna 1648.34 9198.87 2.97 0.00
Aurangabad Zone 87.52 3439.47 45.44 0.00 0.00 0.00 48.85 25273.63 124.79 96.02
MARATHWADA 177.96 12265.64 96.17 0.00 0.00 0.00 80.35 87603.30 440.50 96.02
33 |Buldhana 0.00 1355.88 17.21 0.00 0.00 0.00 0.00 13127.69 19.32
34 |Akola 0.00 932.93 45.82 0.00 0.00 0.00 0.00 6759.65 62.93
35 [Washim 0.00 909.47 5.13 0.00 0.00 0.00 0.00 5792.64 3.67
Akola Zone 0.00 3198.28 68.16 0.00 0.00 0.00 0.00 25679.98 85.92 0.00
36 |Amravati 0.00 1383.41 58.73 0.00 0.00 0.00 0.00 12921.41 97.31
37 |Yeotmal 0.00 1781.11 2.41 0.00 0.00 0.00 0.00 15178.57 3.87
Amravati Zone 0.00 3164.52 61.14 0.00 0.00 0.00 0.00 28099.98 101.18 0.00
38 |[NRC 27.86 1059.62 135.74 14.71 8441.40 462.42
39 [NUC 100.27 396.54 493.56 48.24 2764.35 1046.24
40 [Wardha 16.71 915.32 6.01 7080.88 11.31
Nagpur Zone 144.84 2371.48 635.31 0.00 0.00 0.00 62.95 18286.62 | 1519.97 0.00
41 |Bhandara 464.74 9.52 4526.82 9.51
42 |Gondia 2.46 513.81 3.30 2.40 4048.21 8.80
Gondia Zone 2.46 978.55 12.82 0.00 0.00 0.00 2.40 8575.03 18.31 0.00
43 [Chandrapur 18.70 1028.04 87.51 70.19 8003.28 80.64
44 |Gadchiroli 1087.17 3.66 9393.21 17.50
Chandrapur Zone 18.70 2115.21 91.17 0.00 0.00 0.00 70.19 17396.49 98.14 0.00
VIDARBHA 166.00 11828.03 | 868.60 0.00 0.00 0.00 135.54 98038.10 | 1823.52 0.00
TOTASLTlggg THE 1536.54 | 46912.22 | 1633.89 672.79 31211.28 | 4679.82 | 1641.41 | 331247.33 | 6009.37 96.02
Rest of Maharashtra 1192.58 | 22818.55 | 669.12 672.79 31211.28 | 4679.82 | 1425.51 | 145605.92 | 3745.35 0.00
Marathwada 177.96 12265.64 96.17 0.00 0.00 0.00 80.35 87603.30 440.50 96.02
Vidarbha 166.00 11828.03 | 868.60 0.00 0.00 0.00 135.54 98038.10 | 1823.52 0.00
Total Region wise 1536.54 | 46912.22 | 1633.89 672.79 31211.28 | 4679.82 | 1641.41 | 331247.33 | 6009.37 96.02
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Circlewise & Zonewise Cummulative Info. Of LT Line as on 31.03.2022

Annexure- K

LT Line as on 31.03.2021

Added duirng 2021-22

LT Line as on 31.03.2022

Sr. Aerial Aerial Aerial
No, | Circte/Zone oM u/G Bunch o/ u/G Bunch O/H u/G Bunch
Cable Cable Cable |
1 Kalyan-I 595.70 556.72 33.7 0.40 23.60 1.00 596.10 580.32 34.70
2 Kalyan-II 3364.72 139.06 0 1.18 2.98 0.00 3365.90 142.04 0
3 Vasai 1979.47 479 .44 0 46.71 13.97 0.00 2026.18 493.41 0
4 Palghar 5049.36 27.65 0.00 24.43 2.10 0.00 5073.79 29.75 0.00
Kalyan Zone 10989.25 1202.87 33.70 72.72 42.65 1.00 11061.97 1245.52 34.70
5 Thane 131.30 2747.10 11.45 1.80 31.82 5.55 133.10 2778.92 17.00
6 Vashi 959.95 1437.70 16.24 10.25 50.66 1624 970.20 1488.36 0
5 Pen 8148.66 88.09 0 39.94 5.23 0.00 8188.60 93.32 0
7 Bhiwandi 1182.74 1942.61 0 78.89 69.70 0.00 1261.63 2012.31 0
SMK DF 94.60 141.30 0 -16.89 133.16 0.00 77.70 274.46 0
Bhandup U. Zone 10517.25 6356.80 27.69 113.98 290.56 -10.69 10631.24 6647.36 17.00
8 Ratnagiri 10008.23 10.52 0.00 63.64 0.00 0.00 10071.87 10.52 0.00
9 Sindhudurg 7517.84 7.66 19.39 77.12 0.00 0.00 759496 7.66 19.39
Konkan Zone 17526.07 18.18 19.39 140.76 0.00 0.00 17666.83 18.18 19.39
10 [Nasik (U) 25470.09 1080.48 8.26 37.41 8.33 0.00 25507.50 1088.81 8.26
11 [Malegaon 18098.72 5.73 73.12 19.45 6.04 8.84 18118.17 11.77 81.96
Malegaon DF 917.30 4.50 83.00 9.88 0.00 4.00 927.18 4.50 87
12 |Ahmednagar 37023.33 64.72 49.26 27817 18.75 189.17 37301.50 83.47 238.434
Nasik Zone 81509.45 1155.43 213.64 344.91 33.12 202.01 81854.35 1188.55 415.65
13 [Dhule 14028.51 0.00 0 60.12 0.00 0.00 14088.63 0.00 0
14 |Nandurbar 13687.01 1.15 0 49.70 0.00 0.00 13736.71 1.15 0
15 [Jalgaon 32781.13 0.88 104.67 62.71 0.41 53.40 32843.84 1.28 158.07
Jalgaon Zone 60496.65 2.03 104.67 172.53 0.41 53.40 60669.18 2.43 158.07
16 |Rastapeth 1854.74 1448.31 33.508 0.00 52.75 0.00 1854.74 1501.06 33.508
17 |Ganeshkhind 1609.34 1676.38 0 0.00 58.17 0.00 1609.34 1734.54 0
18  |Pune Rural 15026.40 234.88 0 114.47 19.77 0.00 15140.87 254.65 0
Pune Zone 18490.48 3359.56 33.51 114.47 130.69 0.00 18604.95 3490.25 33.51
19 [Baramati 17858.02 57.93 28.5 61.17 0.00 14.20 17919.19 57.93 427
20 |[Satara 24339.50 15.50 0 71.14 0.49 3.85 24410.64 15.99 3.85
21 [Solapur 34505.20 142.31 14.52 11.36 3.38 77.46 34516.56 145.69 91.98
Baramati Zone 76702.72 215.74 43.02 143.67 3.87 95.51 76846.39 219.61 138.53
22 [Sangli 25949 .58 9.15 114.779 152.02 0.00 48.81 26101.60 9.15 163.589
23 [Kolhapur 20211.58 210.00 20.125 226.04 1.81 22.79 20437.62 211.81 4291
Kolhapur Zone 46161.16 219.15 134.90 378.06 1.81 71.60 46539.22 220.96 206.50
REST OF MAHARSHTRA | 322393.02 | 12529.75 610.52 1481.10 503.10 412.83 323874.12 | 13032.84 | 1023.35
27  [Parbhani 17703.99 1.45 48.54 40.50 0.75 143.24 17744.49 2.20 191.78
28  |Hingoli 14250.67 0.00 33.54 0.00 0.00 106.85 14250.67 0.00 140.39
29 |Nanded 22728.99 0.00 120.00 77.26 0.00 8.96 22806.25 0.00 128.96
Nanded Zone 54683.65 1.45 202.08 117.76 0.75 259.05 54801.41 2.20 46113
30 |Beed 23839.86 0.00 33.86 121.36 0.00 28.28 23961.22 0.00 62.14
31 |Osmanabad 21119.70 4494 20.4 0.00 0.00 0.00 21119.70 44.94 20.40
32 |Latur 20076.43 2.20 128.38 4481 0.00 0.00 20121.24 2.20 128.38
Latur Zone 65035.99 47.14 182.64 166.17 0.00 28.28 65202.16 47.14 210.92
24  |Aurangabad U 2474.57 76.01 16171 12.96 10.54 68.71 2487.53 86.55 230.42
25 |Aurangabad R 2626992 1.64 29.54 8.00 741 0.00 26277.92 9.05 29.54
26 |Jaina 15516.24 0.50 0 1.40 0.00 0.00 15517.64 0.50 0
Avrangabad Zone 44260.73 78.15 191.25 22.36 17.95 68.71 44283.09 96.10 259.96
MARATHWADA 163980.37 126.74 575.97 306.29 18.70 356.04 164286.66 145.44 932.01
30 |Buldhana 26720.06 17.01 168.95 45.51 0.00 0.00 26765.57 17.01 168.95
31 [Akola 13029.91 11.42 189.2 11.95 0.00 0.00 13041.86 11.42 189.2
32  [Washim 11252.49 0.00 121.94 123.80 0.00 0.00 11376.29 0.00 121.94
Akola Zone 51002.45 28.43 480.09 181.26 0.00 0.00 51183.72 28.43 480.09
33  [Amravati 26897 .40 190.13 193.24 111.25 0.00 110.84 27008.65 190.13 304.08
34 [Yeotmal 25694.11 0.00 18.57 39.42 0.00 -18.57 25733.53 0.00 0
Amravati Zone 52591.51 190.13 211.81 150.67 0.00 92.27 5274218 190.13 304.08
35 [NRC 21864.65 306.40 237.17 11251 15.29 58.91 2197716 321.69 296.08
36 [NUC 7195.99 846.16 511.07 37.79 22.18 3.79 7233.79 868.34 514.86
37 |Wardha 16921.53 4.24 145 34.21 0.05 0.00 16955.74 4.29 14.5
Nagpur Zone 45982.17 1156.80 762.74 184.51 37.53 62.70 456166.69 1194.33 825.44
38 [Bhandara 8283.70 2.79 3.23 18.73 0.00 -3.23 8302.43 2.79 0
39 [Gondia 10459.57 6.00 1.84 89.23 0.00 0.00 10548.80 6.00 1.84
Gondia Zone 18743.27 8.79 5.07 107.96 0.00 -3.23 18851.23 8.79 1.84
40 [Chandrapur 13284.44 74.94 1.33 45.44 17.50 3.68 13329.89 92.44 501
41 [Gadchiroli 10877.17 472 0 178.17 0.00 41.79 11055.34 472 41.79
Chandrapur Zone 24161.61 79.66 1.33 223.61 17.50 45.47 24385.22 97.16 46.80
VIDARBHA 192481.02 | 1463.80 1461.04 848.01 55.02 197.21 193329.03 | 1518.82 1658.25
TOTAL FOR THE STATE | 678854.41 14120.29 2647.54 2635.41 576.82 966.08 681489.82 14697.11 3613.61
Rest of Maharashtra | 322393.02 | 12529.75 610.52 1481.10 503.10 412.83 323874.12 | 13032.84 | 1023.35
Marathwada 163980.37 126.74 575.97 306.29 18.70 356.04 164286.66 145.44 932.01
Vidarbha 192481.02 | 1443.80 1461.04 848.01 55.02 197.21 193329.03 | 1518.82 1658.25
Total Region wise 678854.41 | 14120.29 | 2647.54 2635.41 576.82 966.08 681489.82 | 14697.11 3613.61

30



MSEDCL Substation Commissioned as on 31.03.2022
Annexure-L

Total Nos of Substation & Switching
S.R. Name of Circle Added during
As on 31.03.2021|2021-22 till MAR- |As on 31.03.2022
22

A B 3 4 5
1 |Kalyan-I 19 0 19
2 [Kalyan-lIl 26 1 27
3 |Vasai 23 3 26
4 |Palghar 38 2 40
Kalyan Zone 106 6 112

5 |Thane 79 3 82
6 |Vashi 71 1 72
7 |Pen 32 0 32
Bhandup Zone 182 4 186

8 |Ratnagiri 55 0 55
9 |Sindhudurg 31 0 31
Konkan Zone 86 0 86

10 |Nashik U 131 1 132
11 |Malegaon 104 1 105
12 |Ahmednagar 221 1 222
Nashik Zone 456 3 459

13 |Dhule 86 0 86
14 |Nandurbar 59 0 59
15 |Jalgaon 173 4 177
Jalgaon Zone 318 4 322

16 |Rastapeth 102 0 102
17 |Ganeshkhind 91 1 92
18 |Pune Rural 38 0 38
Pune Zone 281 1 282

19 |Baramati 95 0 95
20 |Satara 87 0 87
21 [Solapur 261 0 261
Baramati Zone 443 0 443

22 [Sangli 137 1 138
23 [Kolhapur 129 1 130
Kolahpur Zone 266 2 268
Rest of Maharashtra 2138 20 2158
24 [Aurangabad U 27 1 28
25 [Aurangabad R 129 2 131
26 [Jalna 101 2 103
Aurangabad Zone 257 5 262
27 |Parbhani 94 0 94
28 |Hingoli 68 0 68
29 |Nanded 143 0 143
Nanded Zone 305 0 305

30 |Beed 159 3 162
31 [Osmanabad 111 0 111
32 |[Latur 138 2 140
Latur Zone 408 5 413
Marathwada 970 10 980

33 [Buldhana 111 0 111
34 [Akola 72 5 77
35 [Washim 63 2 65
Akola Zone 246 7 253

36 [Amravati 116 2 118
37 |Yeotmal 108 3 111
Amravati Zone 224 5 229

38 |Nagpur R 78 4 82
39 |Nagpur U 99 2 101
40 |Wardha 60 3 63
Nagpur Zone 237 9 246

41 |Bhandara 41 2 43
42 |Gondia 47 0 47
Gondia Zone 88 2 90

43 |Chandrapur 67 3 70
44 |Gadchiroli 50 4 54
Chandrapur Zone 117 7 124
Vidarbha 912 30 942
MSEDCL Total * 4020 60 4080

Note -* The Substationm List is including Switching S/sn.




ANNEXURE-M

District wise abstract of Village Electrification

sr. No Name of District Total Nos. of | Villages Electrified| Villages Electrified by Balance to be
Villages by MSEDCL MEDA Electrified

1 Akola 863 863 0 0
2 Buldhana 1293 1288 5 0
3 Washim 704 704 0 0
4 Amravati 1991 1962 *24 0
5 Yavatmal 1862 1861 1 0
6 Chandrapur 1651 1651 0 0
7 Gadchiroli 1677 1479 198 0
8 Bhandara 821 821 0 0
9 Gondiya 890 890 0 0
10 Nagpur 1601 1600 1 0
11 Wardha 1025 1025 0 0
Vidarbha 14378 14144 229 0
12 Aurangabad 1336 1336 0 0
13 Jalna 967 967 0 0
14 Beed 1359 1359 0 0
15 Latur 932 932 0 0
16 Osmanabad 725 725 0 0
17 Hingoli 683 683 0 0
18 Nanded 1420 1420 0 0
19 Parbhani 838 838 0 0
Marathwada 8260 8260 0 0
20 Thane 1746 1746 0 0
22 Raigad 1886 1882 4 0
23 Ratnagiri 1547 1547 0 0
24 Sindhudurg 750 750 0 0
25 Dhule 679 679 0 0
26 Jalgaon 1502 1502 0 0
27 Nandurbar 945 880 65 0
28 Kolhapur 1209 1209 0 0
29 sangli 728 728 0 0
30 Nashik 1933 1931 2 0
31 Ahmednagar 1588 1588 0 0
32 Pune 1881 1876 5 0
33 satara 1748 1748 0 0
34 Solapur 1148 1148 0 0
Rest of Maharashtra 19290 19214 76 0
TOTAL FOR STATE 41928 41618 305 0

* 5 villages from amravati District are re-habitated
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Annexure-N

AG Pump Energisation Progress (FY 2021-22)

Paid Pending as on 31.03.2021

Progress during FY 2021-22

Paid Pending as on 31.03.2022

Total Ag Consumers as on 31.03.2022

;Ro District
Conventional | MSKPY TOTAL | Conventional | MSKPY Total |Conventional| MSKPY TOTAL | Conventional | MSKPY Total
1 2 7 8 9 10 11 12 13 14 15 16
1 AKOLA 4586 311 4897 1312 190 1502 4321 1 4322 65708 1910 67618
2 BULDHANA 6718 495 7213 1683 1192 2875 8236 10 8246 164440 5208 169648
3 WASHIM 6104 749 6853 1012 1725 2737 6647 5 6652 63129 6852 69981
4 AMARAVATI 5196 207 5403 3427 599 4026 6163 0 6163 138448 2389 140837
5 YAVATMAL 9197 425 9622 1947 446 2393 10552 1 10553 121077 2892 123969
6 NAGPUR 4528 253 4781 2197 258 2455 4351 1 4352 97254 1932 99186
7 WARDHA 3801 282 4083 1257 96 1353 4141 2 4143 76528 1008 77536
8 BHANDARA 3618 215 3833 2182 702 2884 4463 0 4463 50398 2317 52715
9 GONDIA 5282 124 5406 2301 217 2518 6531 0 6531 39464 1168 40632
10 | CHANDRAPUR 3403 240 3643 1146 97 1243 3956 2 3958 43176 1163 44339
11 | GADCHIROLI 2903 443 3346 2156 365 2521 3609 7 3616 36654 2008 38662
VIDARBHA 55336 3744 59080 20620 5887 26507 62970 29 62999 896276 28847 925123
12 | AURANGABAD 7394 553 7947 4292 1027 5319 6617 1 6618 228550 6897 235447
13 JALNA 7785 1015 8300 2466 3156 5622 8919 8 8927 133350 17484 150834
14 BEED 7745 983 8728 2461 1096 3557 8464 1 8465 177087 8872 185959
15 LATUR 7614 377 7991 2819 322 3141 10214 0 10214 130968 1351 132319
16 | OSMANBAD 7358 249 7607 3088 516 3604 10155 1 10156 152623 4487 157110
17 HINGOLI 3304 535 3839 882 625 1507 5218 0 5218 75890 5021 80911
18 NANDED 10308 265 10573 2500 433 2933 11748 2 11750 131274 2668 133942
19 PARBHANI 4076 465 4541 766 972 1738 4544 3 4547 97247 5630 102877
MARATHWADA 55584 4442 60026 19274 8147 27421 65879 16 65895 1126989 52410 1179399
M‘gﬁ:.':::;ﬁ A 110920 8186 119106 39894 14034 53928 128849 45 128894 2023265 81257 2104522
20 MUMBAI 0 0 0 0 0 0 0 0 0 0 0 0
21 THANE 161 20 181 460 92 552 200 0 200 6855 143 6998
22 PALGHAR 229 34 263 665 146 811 112 1 113 19655 355 20010
23 RAIGAD 176 34 210 1274 50 1324 174 3 177 19544 250 19794
24 RATNAGIRI 409 110 519 863 108 971 418 1 419 19032 747 19779
25 SINDUDURG 685 41 726 1955 53 2008 507 1 508 26577 266 26843
KONKAN 1660 239 1899 5217 449 5666 1411 6 1417 91663 1761 93424
26 A-NAGAR 7112 250 7362 11470 1365 12835 4725 53 4778 384339 3731 388070
27 NASHIK 6720 451 7171 9293 1237 10530 3867 25 3892 340701 5110 345811
28 DHULE 3553 359 3912 3361 541 3902 2400 1 2401 96765 1169 97934
29 JALGAON 2973 450 3423 4765 1260 6025 1478 3 1481 209329 3162 212491
30 | NANDURBAR 813 461 1274 1215 1315 2530 1235 1 1236 54866 3141 58007
NORTH 21171 1971 23142 30104 5718 35822 13705 83 13788 1086000 16313 1102313
MAHARASHTRA
31 PUNE 7590 266 7856 13169 423 13592 6514 5 6519 310791 1925 312716
32 SATARA 9917 330 10247 9468 303 9771 6136 4 6140 197203 1241 198444
33 SOLAPUR 13527 539 14066 12112 847 12959 13919 1 13920 372943 2668 375611
34 KOLHAPUR 7063 126 7189 5646 116 5762 4608 2 4610 154696 893 155589
35 SANGLI 11161 88 11249 8298 69 8367 8653 2 8655 242802 421 243223
WESTERN 49258 1349 50607 48693 1758 50451 39830 14 39844 1278435 7148 1285583
MAHARASHTRA
REST OF 72089 3559 75648 84014 7925 91939 54946 103 55049 2456098 25222 2481320
MAHARASHTRA 49
MSEDCL 183009 11745 194754 123908 21959 | 145867 183795 148 183943 4479363 106479 4585842




Receipt of funds from GoM under Ag. Backlog Scheme

Annexure- 0

Rs. In Crs.
Sr Allocation of
o District 2005-06 | 2006-07 | 2007-08 | 2008-09 | 2009-10 | 2010-11 | 2011-12 | 2012-13 | 2013-14 | 2014-15 | 2015-16 | 2016-17 |2017-18|2018-19|2019-20|2020-21|2021-22| Funds Total
' for 17 years
1 2 3 a 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20
1 |Akola & Washim| 5639 | 4450 | 3273 | 46.14 0.00 0.00 26.31 0.00 0.00 0.00 0.00 000 | 000 | 000 | 000 | 000 | 0.00 206.07
2 | Amrawati 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 000 | 000 | 000 | 000 | 000 | 0.0 0.00
3 Yavatmal 7066 | 5713 | 4130 | 56.15 0.00 0.00 4140 | 5911 | 1045 0.00 0.00 000 | 000 | 000 | 000 | 000 | 0.00 336.20
4 Wardha 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 000 | 000 | 000 | 000 | 000 | 0.0 0.00
5 Bhgz::: & 11.48 7.47 1.76 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 000 | 000 | 000 | 000 | 000 | 0.00 20.71
6 | cChandrapur | 59.72 | 4998 | 4073 | 63.43 0.00 0.00 0.00 3670 | 3931 63.03 70.40 6336 | 000 | 000 | 000 | 000 | 0.00 486.66
7 | Gadchiroli 2873 | 2420 | 2083 | 32.99 0.00 0.00 0.00 27.76 | 18.43 38.19 88.00 2640 | 3930 | 000 | 000 | 000 | 0.00 344.83
Vidarbh 226.99 | 183.28 | 137.34 | 198.71 | 0.00 0.00 67.71 | 12357 | 68.19 | 10122 | 15840 | 89.76 | 39.30 | 0.00 | 0.00 | 0.00 | 000 | 1,394.47
8 Jalna 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 000 | 000 | 000 | 000 | 000 | 0.0 0.00
Parbhani &
9 Hingol 2699 | 16.80 7.21 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 000 | 000 | 000 | 000 | 000 | 0.00 51.01
10 Nanded 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 000 | 000 | 000 | 000 | 000 | 0.0 0.00
11 Beed 2275 | 15.40 2.91 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 000 | 000 | 000 | 000 | 000 | 0.00 41.05
Marathwada 4974 | 3220 | 10.12 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 000 | 000 | 000 | 0.00 | 0.00 | 0.00 92.06
12 Thane 2106 | 17.05s | 1345 | 2031 0.00 0.00 0.00 9.54 33.47 20.76 26.40 880 | 000 | 000 | 000 | 000 | 0.00 170.84
13 Raigad 1939 | 1611 | 1369 | 2115 0.00 0.00 0.00 8.70 53.00 15.05 8.80 000 | 000 | 000 | 000 | 000 | 0.00 155.88
14|  Ratnagiri 33.02 | 2781 | 2388 | 3808 0.00 0.00 0.00 8.28 12.99 12.97 2640 | 40.16 | 000 | 4000 | 000 | 000 | 0.0 263.58
15| Sindhudurg 6.39 455 3.27 4.20 0.00 0.00 0.29 0.00 0.00 0.00 0.00 000 | 000 | 000 | 000 | 000 | 0.00 18.70
Rest of Maharashtra | 79.85 | 65.52 | 54.29 | 83.74 0.00 0.00 0.29 2651 | 99.46 48.78 61.60 | 48.96 | 0.0 | 40.00 | 0.00 | 0.00 | 0.00 609.01
Maharashtra 356.58 | 281.00 | 201.75 | 282.45 | 0.00 0.00 68.00 | 150.08 | 167.65 | 150.00 | 220.00 | 138.72 | 39.30 | 40.00 | 0.00 | 0.00 | 0.00 | 2,095.54
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Expenditure Incurred ( Based on Average cost per Pump) Rs. In Crs.
Financial
value of
:: District 2005-06 | 2006-07 | 2007-08 | 2008-09 | 2009-10 | 2010-11 | 2011-12 | 2012-13 | 2013-14 | 2014-15 2015-16 | 2016-17 |2017-18|2018-19 (2019-20 | 2020-21 | 2021-22 rZ::::loegd
from Apr'05
to Mar-22
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19
1 | Akola & Washim| 42.98 25.55 18.73 37.56 46.93 75.28 60.37 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 307.40
2 Amrawati 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
3 Yavatmal 0.00 35.57 29.01 45.43 46.44 58.20 52.97 59.11 10.45 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 337.17
4 Wardha 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Bhandara &
5 Gondia 0.55 18.71 19.11 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 38.37
6 Chandrapur 48.88 13.31 7.68 20.48 18.41 28.11 34.09 36.70 39.31 63.11 112.15 63.36 0.00 0.00 0.00 0.00 0.00 485.60
7 Gadchiroli 27.65 2.15 2.48 411 5.96 8.26 7.49 27.76 18.43 38.24 53.78 26.40 39.30 0.00 0.00 0.00 0.00 262.01
Vidarbh 120.07 95.29 77.00 107.58 117.74 169.85 154.92 123.57 68.19 101.35 165.93 89.76 39.30 0.00 0.00 0.00 0.00 1,430.55
8 Jalna 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Parbhani &
9 Hingoli 11.51 29.53 35.88 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 76.92
10 Nanded 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
11 Beed 11.54 41.37 71.79 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 124.71
Marathwada 23.05 70.90 107.67 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 201.63
12 Thane 11.30 6.27 4.18 4.98 5.16 6.85 7.13 9.54 33.47 20.77 20.06 8.80 0.00 0.00 0.00 0.00 0.00 138.49
13 Raigad 16.77 2.12 3.01 5.33 6.02 10.87 9.22 8.70 53.00 15.05 18.83 0.00 0.00 0.00 0.00 0.00 0.00 148.92
14 Ratnagiri 28.85 2.72 2.18 3.72 4.21 6.58 9.82 8.28 12.99 12.97 15.28 22.96 17.20 | 17.95 9.55 12.50 0.00 187.76
15 Sindhudurg 1.85 2.89 2.94 3.53 6.52 8.32 0.67 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 26.72
Rest of Maharashtra | 58.76 14.00 12.31 17.57 21.90 32.62 26.83 26.51 99.46 48.79 54.17 31.76 17.20 | 17.95 9.55 12.50 0.00 501.90
Maharashtra 201.88 180.20 196.99 125.14 139.65 202.48 181.75 150.08 167.65 150.14 220.10 121.52 | 56.50 | 17.95 9.55 12.50 0.00 2,134.08
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Districtwise & Yearwise Backlog Removal of Ag. Pump Energisation

Annexure P
Yearwise Backlog Removal of Ag. Pump Energisation
B.acklog Balance
sr. fixed as on Achvmnt Backlog as
Nt; District 1/4/1996 by (96-97 (97-98 |98-99 |99-00 |00-01 [01-02 (02-03 |(03-04 (04-05 |[05-06 |06-07 |07-08 |(08-09 (09-10 (10-11 (11-12 |12-13 [13-14 (14-15 (15-16 |[16-17 |17-18 |[18-19 19-20 | 20-21 | 21-22 upto ong
1&B ] 31.03.22 31.03.22
Committee
1 Cvk;ll:iﬁ 41,463 1,087 | 1,767 | 1,501 | 1,327 | 1,105 | 1,156 | 3,171 | 2,474 | 1,107 | 2,242 | 4,121 2754 4317 4386 4966 3982 0 0 0 0 0 0 0 0 0 0 41,463 0
2 | Amravati 7,023 2,313 | 1,567 | 1,558 | 1,398 187 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 7,023 0
3 | Yavatmal 47,776 1,226 | 1,015 | 1,110 | 1,065 958 1,175 | 3,066 | 2,555 | 2,065 | 2,055 | 5,737 | 4266 | 5222 | 4340 | 3839 | 3494 | 3899 689 0 0 0 0 0 0 0 0 47,776 0
4 Wardha 2,739 1,912 827 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 2,739 0
Bhandara &
5 Gondia 16,746 1,975 | 1,384 | 1,500 | 1,024 690 700 1,701 | 1,224 | 1,099 | 1,333 | 3,018 | 1098 0 0 0 0 0 0 0 0 0 0 0 0 0 0 16,746 0
6 | Chandrapur | 38,792 1,539 | 1,410 | 1,260 | 1,235 937 469 1,606 | 1,072 916 806 2,147 | 1129 | 2354 | 1721 | 1854 | 2249 | 2421 | 2593 | 3398 | 6372 | 1304 0 0 0 0 0 38,792 0
7 | Gadchiroli 16,933 591 503 357 348 277 230 391 370 228 303 347 365 472 557 545 494 1108 | 1216 | 2072 | 2744 | 2944 | 471 0 0 0 0 16,933 0
Vidarbh 1,71,472 | 10,643 | 8,473 | 7,286 | 6,397 | 4,154 | 3,730 | 9,935 | 7,695 | 5,415 | 6,739 | 15,370 | 9,612 | 12,365 | 11,004 | 11,204 | 10,219 | 7,428 | 4,498 | 5,470 | 9,116 | 4,248 471 0 0 0 0 1,71,472 0
8 Jalna 7,633 2,631 | 1,642 697 1,130 | 1,164 369 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 7,633 0
Parbhani &
9 Hingoli 34,428 2,039 | 1,477 | 1,436 | 1,814 | 1,751 | 1,064 | 6,058 | 4,040 | 1,936 | 3,552 | 4,763 | 4498 0 0 0 0 0 0 0 0 0 0 0 0 0 0 34,428 0
10 Nanded 1,682 1,109 573 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1,682 0
11 Beed 28,370 2,664 | 2,448 | 1,530 | 1,558 | 1,685 | 1,113 | 2,734 | 2,134 | 1,706 | 2,313 | 6,673 | 1812 0 0 0 0 0 0 0 0 0 0 0 0 0 28,370 0
Marathwada 72,113 8,443 | 6,140 | 3,663 | 4,502 | 4,600 | 2,546 | 8,792 | 6,174 | 3,642 | 5,865 | 11,436 | 6,310 0 0 0 0 0 0 0 0 (1] 0 0 0 0 0 72,113 0
12 Thane 15,696 744 693 759 640 490 421 734 757 462 599 1011 614 572 482 452 470 629 2208 | 1180 | 1140 639 0 0 0 0 0 15,696 0
13 Raigad 12,966 465 526 447 461 303 302 492 352 416 326 342 443 613 563 717 608 574 3496 855 665 0 0 0 0 0 0 12,966 0
14 | Ratnagiri 18,987 381 326 539 366 342 300 422 335 303 346 439 321 428 393 434 648 546 857 737 868 1356 | 859 510 427 619 | 971 14,073 4,914
15 | Sindhudurg 6,991 420 533 676 388 302 299 605 353 383 525 466 433 406 609 549 44 0 0 0 0 0 0 0 0 0 0 6,991 0
Ma':\:srtasolttra 54,640 2,010 | 2,078 | 2,421 | 1,855 | 1,437 | 1,322 | 2,253 | 1,797 | 1,564 | 1,796 | 2,258 | 1,811 | 2,019 | 2,047 | 2,152 | 1,770 | 1,749 | 6,561 | 2,772 | 2,673 | 1,995 859 510 427 619 971 49,726 4,914
Maharashtra 2,98,225 | 21,096 | 16,691 | 13,370 | 12,754 | 10,191 | 7,598 | 20,980 | 15,666 | 10,621 | 14,400 | 29,064 | 17,733 | 14,384 | 13,051 | 13,356 | 11,989 | 9,177 | 11,059 | 8,242 | 11,789 | 6,243 | 1,330 | 510 427 619 | 971 | 2,93,311 4,914
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Sanction Fund & Expenditure under DPDC in FY 2021-22

(Rs.Incrs)  ANNEXURE-Q
Total
Sr- Name of Circle District Fund Fund . % Exp
No. ) . Expenditure
Sanctioned Received
1 Buldhana Buldhana 0.00 0.00 0.00 0.00
2 Akola Akola 6.93 3.17 0.95 29.94
3 Washim Washim 27.49 22.12 11.35 51.29
4 Amravati Amravati 37.17 12.71 2.77 21.79
5 Yavatmal Yavatmal 29.23 13.30 0.00 0.00
6 Nagpur U 20.65 12.44 0.50 4.02
Nagpur
7 Nagpur R 24.41 19.58 2.22 11.34
8 Wardha Wardha 17.26 15.95 0.00 0.00
9 Bhandara Bhandara 12.87 10.31 0.48 4.66
10 Gondia Gondia 7.50 7.50 1.99 26.53
11 Chandrapur Chandrapur 0.00 0.00 0.00 0.00
12 Gadchiroli Gadchiroli 11.10 10.15 0.60 5.89
Nagpur Region 194.65 127.23 20.85 16.39
13 Aurangabad U 0.00 0.00 0.00 0.00
Aurangabad
14 Aurangabad R 27.52 21.73 0.00 0.00
15 Jalna Jalna 28.37 18.65 0.00 0.00
16 Parbhani Parbhani 6.59 6.59 0.00 0.00
17 Hingoli Hingoli 5.21 5.03 3.67 72.96
18 Nanded Nanded 16.44 15.38 4.36 28.35
19 Beed Beed 11.43 0.00 0.00 0.00
20 Osmanabad Osmanabad 0.00 0.00 0.00 0.00
21 Latur Latur 9.73 0.00 0.00 0.00
Aurangabad Region 105.29 67.38 8.03 11.92
22 Thane U Mumbai 0.00 0.00 0.00 0.00
23 Thane U 0.00 0.00 0.00 0.00
24 Kalyan | 2.89 2.89 0.52 17.99
Thane
25 Kalyan Il 0.00 0.00 0.00 0.00
26 Vashi 2.57 2.57 0.00 0.00
27 Palghar 4.76 0.62 0.00 0.00
Palghar
28 Vasai 0.97 0.09 0.00 0.00
29 Pen ) 1.27 0.00 0.00 0.00
Raigad
30 Vashi 2.13 2.13 0.00 0.00
31 Ratnagiri Ratnagiri 5.00 0.00 0.51 0.00
32 Sindhudurg Sindhudurg 3.52 2.83 0.10 3.53
33 Nashik U Nasik 26.35 8.76 1.11 12.67
34 Malegaon 22.68 5.17 0.84 16.25
35 Ahmednagar Ahmednagar 16.88 14.48 1.59 10.98
36 Dhule Dhule 6.26 411 0.18 4.31
37 Nandurbar Nandurbar 15.62 15.54 0.19 1.22
38 Jalgaon Jalgaon 19.34 11.41 7.25 63.54
Konkan Region 130.23 70.59 12.29 17.41
39 PRC 19.76 19.77 4.21 21.30
40 Ganeshkhind Pune 4.06 4.06 0.35 8.61
41 Rastapeth 3.69 3.69 0.24 6.50
42 Baramati 25.30 25.30 4.81 19.02
43 Satara Satara 25.16 25.16 8.24 32.75
44 Solapur Solapur 28.13 23.38 11.38 48.67
45 Sangli Sangli 15.26 15.26 1.94 12.68
46 Kolhapur Kolhapur 10.00 9.97 1.04 10.43
Pune Region 131.36 126.59 32.21 25.44
Total 561.52 391.79 73.38 18.73
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Work Done & Expenditure under DPDC in FY 2021-22 (Upto Apr22)  ANNEXURE-R

. N Wadi pade werkdens Conductor . Funfi Fun.d di

Name of Name of AgPump Conn. | Domestic Conn. PWW Conn. (Nos) Industrial Conn. electrification | Street Light (Nos) Pole replacement replacement Guarding Line shifting (KM) LT Line (KM) HT Line (KM) DTC (Nos) Sanction| Receive ure
Circle District (Nos) (Nos) (Nos) (Nos) {Nos) (HT/LT) (kM) Replacement (KM) ed d

T A T A T A T A T A T A T A T A T A T A T A T A T A | (Rs:In | (Rs.In | (Rs.In
crs) crs) crs)

1 Buldhana Buldhana 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0 0 0.00 0.00 0.00
2 Akola Akola 50 6 15 1 0 0 0 0 0 0 0 0 0 0 0.00 0.00 0.00 0.00 0.00 0.00 27.13 2.64 37.18 4.76 93 15 6.93 3.17 0.95
3 Washim Washim 175 129 492 20 2 2 0 0 0 0 0 0 0 0 0.00 0.00 0.00 0.00 0.00 0.00 272.00 | 28.00 | 118.00 | 79.34 433 211 27.49 22.12 11.35
4 | Amravati Amravati 250 20 25 15 23 7 8 7 0 0 0 0 0 0 0.00 0.00 0.00 0.00 58.00 7.00 9.00 4.00 63.00 5.00 227 20 3717 | 1271 2.77
5 Yavatmal Yavatmal 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0 0 29.23 13.30 0.00
6 | NagpurU Nagpur 8 0 117 17 0 0 0 0 0 0 5 1 0 0 0.00 0.00 0.00 0.00 16.82 0.92 53.35 5.25 21.35 0.92 63 20.65 | 12.44 0.50
7 Nagpur R 236 40 43 9 10 1 0 0 0 0 1189 0 214 13 0.00 0.00 0.00 0.00 0.00 0.00 243.62 | 16.84 | 129.68 | 17.21 340 47 24.41 19.58 2.22
8 Wardha Wardha 224 0 32 0 0 0 0 0 0 0 0 0 0 0 0.00 0.00 0.00 0.00 132.30 0.00 30.07 0.00 47.82 0.00 199 0 17.26 15.95 0.00
9 Bhandara Bhandara 160 0 23 0 1 0 12 0 0 0 60 0 0 0 0.00 0.00 0.00 0.00 39.00 0.00 132.00 9.00 105.00 1.00 235 7 12.87 10.31 0.48
10 Gondia Gondia 178 0 0 0 0 0 0 0 16 0 69 69 0 0 0.00 0.00 0.00 0.00 0.00 0.00 139.57 | 113.46 | 52.68 0.00 186 0 7.50 7.50 1.99
11 | Chandrapur | Chandrapur 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0 0 0.00 0.00 0.00
12| Gadchiroli Gadchiroli 158 23 0 0 0 1 1 22 0 1969 0 0 0 0.00 0.00 0.00 0.00 40.00 0.00 143.34 4.35 91.02 2.95 111 10 11.13 10.15 0.60
Nagpur Region 1439 218 748 62 20 8 20 8 38 0 3292 70 214 13 0.00 0.00 0.00 0.00 263.12 0.92 |1020.08| 183.54 | 665.73 | 122.14 | 1887 326 194.65 | 127.23 | 20.85

13 | Aurangabad Aurangabad 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0 0 0.00 0.00 0.00
14 | Aurangabad 372 1 68 0 4 0 9 9 0 0 0 0 0 0 0.00 0.00 0.00 0.00 0.00 0.00 45.55 0.77 213.84 8.52 532 13 27.52 21.73 0.00
15 Jalna Jalna 238 0 0 0 0 0 0 0 0 0 0 0 0 0 0.00 0.00 0.00 0.00 0.00 0.00 105.00 0.00 161.49 0.00 168 0 28.37 18.65 0.00
16 | Parbhani Parbhani 0 0 101 0 0 0 0 0 0 0 14 0 0 0 24.15 0.00 0.00 0.00 3.78 0.00 9.35 0.00 10.92 0.00 84 0 6.59 6.59 0.00
17 Hingoli Hingoli 65 39 6458 6373 0 0 0 0 0 0 0 0 0 0 0.00 0.00 0.00 0.00 1.20 0.00 61.16 8.08 60.63 | 23.99 138 63 5.21 5.03 3.67
18 Nanded Nanded 60 17 11 3 0 0 0 0 20 9 17 6 20 7 0.00 0.00 0.00 0.00 20.88 5.66 153.02 | 16.42 72.43 8.56 287 43 16.44 15.38 4.36
19 Beed Beed 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0 0 11.43 0.00 0.00
20 | Osmanabad | Osmanabad 0 0 0 0 0 0 0 0 0 0 0 0 0 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0 0 0.00 0.00 0.00
21 Latur Latur 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0 0 9.73 0.00 0.00
Aurangabad Region 735 57 6638 6376 4 0 9 9 20 9 31 6 20 7 24.15 | 0.00 0.00 0.00 25.86 5.66 | 374.08 | 25.27 | 519.31 | 41.07 | 1209 119 | 105.29 | 67.38 8.03
22 Thane U Mumbai 0 0 0 0 0 0 0 0 0 0 0 0 0 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0 0 0.00 0.00 0.00
23| ThaneU 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0 0 0.00 0.00 0.00
24| Kalyan! Thane 0 0 0 o 0 0 0 [ 0 0 0 0 2 6 1.50 150 0.00 0.00 220 0.00 211 211 255 051 2 1 2.89 2.89 052
25| Kalyanll 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0 0 0.00 0.00 0.00
26 Vashi 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0.00 0.00 0.00 0.00 0.00 0.00 10.00 0.00 0.00 0.00 7 0 2.57 2,57 0.00
27| Palghar Palghar 7 0 251 [} 1 0 1 [ 0 [} [ [ 68 [ 0.00 0.00 0.00 0.00 0.00 0.00 39.07 0.00 19.53 0.00 E?) [ 4.76 062 0.00
28 Vasai 4 [ 4 [ [ 4 0 4 4 o 0 4 218 118 29.90 16.12 0.00 0.00 0.00 0.00 0.60 0.00 1.00 020 9 [ 097 0.09 0.00
29 Pen Raigad 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0 0 1.27 0.00 0.00
30 Vashi 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0 0 213 213 0.00
31| Ratnagiri Ratnagiri 0 0 2 2 0 0 0 0 0 0 0 0 0 0 0.00 0.00 0.00 0.00 0.00 0.00 0.93 0.93 3.47 3.47 6 6 5.00 0.00 0.51
32 | Sindhudurg | Sindhudurg 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0.00 0.00 0.00 0.00 13.00 4.00 4.00 1.00 0.00 0.00 23 1 3.52 2.83 0.10
33| NashikU i 161 0 684 4 7 0 3 0 0 0 1 0 300 0 0.00 0.00 0.00 0.00 5.00 0.00 125.98 1.73 75.65 214 263 15 26.35 8.76 1.11
34 | Malegaon Nasik 207 0 495 11 0 0 12 11 0 0 10 0 687 0 0.00 0.00 0.00 0.00 0.00 0.00 116.72 0.67 109.95 0.66 362 29 22.68 5.17 0.84
35 | Ahmednagar | Ahmednagar | 326 0 410 0 0 0 0 0 12 0 5 0 0 0 0.00 0.00 0.00 0.00 | 146.00 | 2.50 | 322.00 | 1.08 | 296.00 | 0.00 238 0 16.88 | 14.48 1.59
36 Dhule Dhule 15 0 27 0 0 1 0 33 0 0 0 0 0 0.00 0.00 0.00 0.00 0.70 0.00 102.11 0.00 99.82 0.00 181 0 6.26 4.11 0.18
37 | Nandurbar | Nandurbar 0 0 0 0 0 0 0 0 23 0 0 0 0 0 0.00 0.00 0.00 0.00 4.00 0.00 85.73 0.20 86.26 1.25 216 2 15.62 | 15.54 0.19
38 Jalgaon Jalgaon 86 5 86 18 3 0 0 0 0 0 87 0 20 0 16.00 0.00 0.00 0.00 0.00 0.00 29.48 4.78 100.00 | 17.39 354 73 19.34 11.41 7.25
Konkan Region 802 5 1960 37 11 0 17 11 68 0 103 0 1315 124 47.90 18.12 0.00 0.00 170.70 6.50 839.53 | 12.50 | 794.35 | 25.62 1694 127 130.23 | 70.59 12.29
39 PRC 0 0 67 40 10 10 0 0 42 9 0 0 0 0 1.00 1.00 0.00 0.00 0.00 0.00 153.37 | 35.16 | 113.57 | 35.39 230 65 19.76 19.77 4.21
40 | Ganeshkhind pune 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0.00 0.00 0.00 0.00 0.00 0.00 11.35 0.00 6.96 112 4 0 4.06 4.06 0.35
41| Rastapeth 0 0 24 24 0 0 0 0 0 0 0 0 0 0 0.00 0.00 0.00 0.00 0.00 0.00 5.43 0.75 3.44 0.32 7 3.69 3.69 0.24
42| Baramati 42 10 1236 65 15 0 0 0 0 0 0 0 0 0 0.00 0.00 0.00 0.00 0.00 0.00 119.80 | 44.49 | 172.66 | 30.20 461 75 25.30 25.30 4.81
43 Satara Satara 206 49 101 35 4 1 0 0 80 23 0 0 32 10 1.68 0.00 0.00 0.00 31.96 5.00 106.01 | 38.26 | 144.67 | 39.01 370 112 25.16 25.16 8.24
44 | Solapur Solapur 221 72 58 4 0 0 0 0 0 0 0 0 0 0 0.00 0.00 0.00 0.00 0.00 0.00 | 14158 | 62.09 | 171.74 | 79.42 491 254 28.13 | 2338 | 11.38
45 Sangli Sangli 119 6 30 4 0 1 1 0 0 0 0 0 0 0.00 0.00 0.00 0.00 30.00 2.36 42.40 4.06 101.94 | 12.33 273 19 15.26 15.26 1.94
46 | Kolhapur Kolhapur 121 2 92 1 1 0 0 0 0 0 0 0 0 0 0.00 0.00 0.00 0.00 11.20 1.60 15.70 | 0.00 27.76 2.60 101 2 10.00 9.97 1.04
Pune Region 709 139 1608 174 34 11 1 1 122 32 0 0 32'1 - 10 2.68 1.00 0.00 0.00 73.16 8.96 595.64 | 184.81 | 742.74 | 200.39 | 1937 528 131.36 | 126.59 | 32.21

Total 3685 419 10954 6649 69 19 a7 29 248 41 3426 76 158 v 154 74.73 19.12 0.00 0.00 532.84 | 22.04 |2829.33| 406.12 | 2722.13 | 389.22 | 6727 1100 | 561.52 | 391.79 | 73.38




SUMMARY OF RESIDENTIAL

CONNECTION RELEASED

CONSUMERS HAVING SC/ST

Count of APPLICATION_ID  |14.04.2021 to 06.12.2022 07.12.2021 to 31.05.2022 Grand Total
||CIRCLE_NAME 3.5C 4.ST Brand Totd 3.SC 4.5T Total 3.5C 4.5T Total
AKOLA CIRCLE 147 28 175 254 23 277 401 51 452
BULDHANA CIRCLE 144 24 168 362 35 397 506 59 565
WASHIM CIRCLE 47 16 63 85 17 102 132 33 165
AKOLA ZONE Total 338 68 406 701 75 776 1039 143 1182
AMARAVATI CIRCLE 366 265 631 415 291 706 781 556 1337
YAVATMAL CIRCLE 113 185 298 405 468 873 518 653 1171
AMARAVATI ZONE Total 479 450 929 820 759 1579 1299 1209 2508
AURANGABAD (U) CIRCLE 178 5 183 154 1 155 332 6 338
AURANGABAD CIRCLE 183 33 216 221 91 312 404 124 528
JALNA CIRCLE 87 6 93 143 10 153 230 16 246
AURANGABAD ZONE Total 448 44 492 518 102 620 966 146 1112
BARAMATI CIRCLE 74 15 89 130 2 132 204 17 221
SATARA CIRCLE 191 14 205 128 6 134 319 20 339
SOLAPUR CIRCLE 219 8 227 487 11 498 706 19 725
BARAMATI ZONE Total 484 37 521 745 19 764 1229 56 1285
PEN CIRCLE 23 30 53 34 40 74 57 70 127
THANE (U) CIRCLE 65 21 86 92 12 104 157 33 190
WASHI CIRCLE 193 61 254 200 57 257 393 118 511
BHANDUP (U) ZONE Total 281 112 393 326 109 435 607 221 828
CHANDRAPUR CIRCLE 120 99 219 107 113 220 227 212 439
GADCHIROLI CIRCLE 59 136 195 138 334 472 197 470 667
CHANDRAPUR ZONE Total 179 235 414 245 447 692 424 682 1106
BHANDARA CIRCLE 157 58 215 216 71 287 373 129 502
GONDIA CIRCLE 104 88 192 214 209 423 318 297 615
GONDIA ZONE Total 261 146 407 430 280 710 691 426 1117
DHULE CIRCLE 47 134 181 78 97 175 125 231 356
JALGAON CIRCLE 131 86 217 229 146 375 360 232 592
NANDURBAR CIRCLE 168 810 978 22 221 243 190 1031 1221
JALGAON ZONE Total 346 1030 1376 329 464 793 675 1494 2169
KALYAN CIRCLE - | 6 2 8 7 1 8 13 3 16
KALYAN CIRCLE - I 13 19 32 16 23 39 29 42 71
PALGHAR (MINI) CIRCLE 11 335 346 8 386 394 19 721 740
VASAI CIRCLE 10 32 42 12 38 50 22 70 92
KALYAN ZONE Total 40 388 428 43 448 491 83 836 919
RATNAGIRI CIRCLE 87 4 91 43 7 50 130 11 141
SINDUDURG CIRCLE 15 12 27 23 13 36 38 25 63
KOKAN ZONE,RATNAGIRI Tot{y 102 16 118 66 20 86 168 36 204
KOLHAPUR CIRCLE 267 20 287 207 11 218 474 31 505
SANGLI CIRCLE 139 15 154 93 7 100 232 22 254
KOLHAPUR ZONE Total 406 35 441 300 18 318 706 53 759
BEED CIRCLE 193 9 202 311 5 316 504 14 518
LATUR CIRCLE 204 10 214 597 33 630 801 43 844
OSMANBAD CIRCLE 143 14 157 238 13 251 381 27 408
LATUR ZONE, LATUR Total 540 33 573 1146 51 1197 1686 84 1770
NAGPUR (R) CIRCLE 344 162 506 186 108 294 530 270 800
NAGPUR (U) CIRCLE 501 89 590 121 15 136 622 104 726
WARDHA CIRCLE 190 98 288 124 84 208 314 182 496
NAGPUR ZONE Total 1035 349 1384 431 207 638 1466 556 2022
HINGOLI CIRCLE 197 69 266 186 106 292 383 175 558
NANDED CIRCLE 224 51 275 439 116 555 663 167 830
PARBHANI CIRCLE 201 37 238 211 12 223 412 49 461
NANDED ZONE Total 622 157 779 836 234 1070 1458 391 1849
A-NAGAR CIRCLE 192 90 282 242 111 353 434 201 635
MALEGAON CIRCLE 52 366 418 110 239 349 162 605 767
Malegaon DF Circle 4 0 4 12 1 13 16 1 17
NASHIK CIRCLE 64 197 261 214 300 514 278 497 775
NASIK ZONE Total 312 653 965 578 651 1229 890 1304 2194
GANESHKHIND (U) CIRCLE 113 21 134 145 17 162 258 38 296
PUNE (R) CIRCLE 72 73 145 80 95 175 152 168 320
RASTAPETH (U) CIRCLE 150 21 171 335 32 367 485 53 538
PUNE ZONE Total 335 115 450 560 144 704 895 259 1154
il Total 6208 3868 10076 8074 4028 12102 14282 7896 22178
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Total Progress of MSKPY Phase-l, Il & lll as on dtd. 05.05.2022

ANNEXURE-T

Application
Phase Pump | Application | Application |Approved &| Quotation | Vendor Liable for Pump % Pump
Quota Received Rejected Quotation Paid Selection | Installation | Installed Installed
Issued
Phase-1 25000 26250 0 26250 26250 26250 25000 25000 100%
67500 199889 86179 100413 70387 70376 67500 67467 99%
Phase-II &
Phase-III
ase 7500 34325 22535 8595 7803 7790 7500 7472 99%
Total 100000 260464 108714 135258 104440 104416 100000 99939 99%
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Present Status NCRMP: National Cyclone Risk Mitigation Project ANNEXURE-U

;:. Particulars Unit Alibag Ratnagiri Saatpati
. T A T A T A
Control Room
o . completed, GIS
p |22 kvoars switching) L O nd Pre- 0 0 0 0
Station ..
commissioning
testing going on.
2 33 KV HT U/G Cable K.M. 0 0 22.82 14.85 0 0
3 22 KV HT U/G Cable K.M. 64.22 46.78 0 0 0 0
4 11 KV HT U/G Cable K.M. 0 0 78.5 49.5 11.55 10.65
5 33 KV/22 KV/11KV Nos. 98 9 156 46 17 17
6 LT U/G Cable K.M. [ 179.24 90.21 223.25| 89.53 | 40.36 | 36.39
7 Distribution Transformer Nos. 30 12 16 0 5 3
8 LT D.B. Nos. 95 0 225 0 16 0
9 Street Light Pole Nos. 1198 600 1999 523 365 138
10 LT feeder Pillar/Mini Pillar [ Nos. 1575 530 1847 496 285 154

50




Additional Detail Project Report 1

» Disaster Management Department vide letter on 12.06.2020 requested for financial proposal (after Nisarg cyclone).

+ The Tentative additional project report has been prepared for Coastal area and forwarded on 03.09.2020.

Substation/ HT Cable RMU LT cable
Sr.No. | Circle Name SV\.ntchmg (kM) (Nos.) (kM) DPR Amt.(Cr)
station(Nos.)

1 VASAI 0 161.45 218 599.3 289.55
2 PEN 3 485.5 524 953.2 833.73
3 PALGHAR 0 373 255 1378.65 279.05
4 SINDHUDURG 1 523 374 1970 582.52
5 RATNAGIRI 2 1211.84 253 2824 608.13
6 VASHI 1 109.7 116 327.54 191.28

Grand Total 7 2864.49 1740 8052.69 2784.27

Additional Detail Project Report 2
* Meeting by Hon. Deputy Chief Minister on long term measures in view of disaster management
in response to cyclone impact in Konkan area on 27.05.2021. (After Tauktae cyclone)
» The Tentative additional project report has been prepared for Cyclone affected
area and forwarded on 10.06.2021.

Substation/ HT Cable RMU LT cable DPR
Sr.No. | Circle Name Switching (kM) (Nos.) (kM) DTC (Nos.) Amt.(Cr)
station(Nos.)
1 Vasai 0 213.8 547 247 0 181.74
2 Pen 4 349.7 234 300 5 261.03
3 Palghar 0 307 238 1178.5 92 190.5
4 Sindhudurg 0 658.5 409 2 39 251.39
5 Ratnagiri 0 380.5 85 0 144 200.01
6 Vashi 0 30.25 48 32.8 0 31.85
Grand Total 4 1939.75 1561 1760.3 280 1116.52
Proposed NCRMP DPR under RDSS:
Substation/ HT Cable RMU LT cable DPR
Sr.No. | Circle Name P DTC (Nos.)
Switching (kM) (Nos.) (kM) Amt.(Cr)
station(Nos.)
1 Vasai 0 75 223 930 0 189
2 Pen 3 718 545 7077 389 615
3 Palghar 0 65 56 436 0 82
4 Sindhudurg 1 272 117 3564 0 254
5 Ratnagiri 2 1103 342 3766 232 493
6 Vashi 1 190 149 1360 139 163
Grand Total 7 2424 1432 17133 760 1796
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POLICY INITIATIVES-AG POLICY

Annexure-V

GoM vide GR no. 121/Energy-05 dtd. 18.12.2020 has released a comprehensive
AG Policy-2020 with main objectives of releasing new Ag connections timely, providing
reliable, quality and day time supply to all agriculture consumers through feeder solarisation
and recovery of Ag outstanding arrears through an amnesty scheme, along with current
bills. As envisaged in policy, the amount recovered from Ag consumers is being made
available under ‘Agriculture Contingency Fund’ and the same is to be utilized for agriculture
new connections, infrastructure development and system strengthening at respective Gram
Panchayat level (33%) and District level (33%)

Programme conducted under “Krushi Urja Parv

Ag Hon. Hon. Hon. Women PUb.I ieit Consumer . Camps for MSEDCL
Palak- Gram | empower yin bicycle
consumer . Khasdar | Aamdar . contact . Govt. on
mantri sabha ment public X rallies
Melava melawa | melawa campaign employees farmers
melawa Melava places
land
783 1 0 10 652 592 1036 588 84 156 436
Respect Impor-
Farmers . M
for arrears tance of Publicity . Effective y .
One day . money Interview electricity
free - electrical . through use of -
for Training for their on Tv or . billis my | Total
. farmers safety Vasudev or X social .
soldiers own radio X responsibil
and and . Patha-natya media .
. X infra ity
villages capacitor
33 916 46 161 58 45 9 77 637 6393

PROGRESS OF THE AG POLICY OF VARIOUS PARAMETERS AS ON 24.06.2022

1.

Recovery of Arrears status:

Region Name

Total Arrear in AG

Recovery (Since Oct

% Collection w.r.t. arrears

Policy 2020)
AURANGABAD 14344.12 387.16 2.69
KOKAN 13544.76 768.04 5.67
NAGPUR 7102.57 356.83 5.02
PUNE 10851.68 1331.92 12.27
MSEDCL 45843.1 2843.94 6.20
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2. Scheme availed consumers:

Payment Current Arrears Additional
Scheme . Received Bill )
. AG Policy amount benefits
. availed Current under AG amount . .
Region name 2020 . . . paid received by
Consumer Bill Policy paid .
Arrears . during consumer
Count (From Oct- during scheme | against arrears
2020) scheme &
AURANGABAD 19791 83.11 17.34 60.13 18.68 41.45 41.45
KOKAN 133601 440.88 96.18 322.30 102.33 219.97 219.97
NAGPUR 91826 221.81 53.60 168.95 58.36 110.59 110.59
PUNE 267642 892.98 281.54 733.26 287.29 445.96 446.04
MSEDCL 512680 1638.78 | 448.67 1284.62 466.66 817.97 818.05

3. Mobile Registration of AG consumers :

Region Name AG live con. As on 24.06.22 % Percentage
Aurangabad 1128638 1021355 90.49
Kokan 1165357 1058826 90.86
Nagpur 896097 835601 93.25
Pune Region 1277138 1157634 90.64
MSEDCL 4467231 4073416 91.18
4. ACF collected as on 24.06.2022:
Office Name Total AG GP (33%) District (33%) MSEDCL (34%)
PUNE REGION 1736.61 573.08 573.08 590.44
KOKAN REGION 852.36 281.28 281.28 289.80
AURANGABAD 406.86 134.26 134.26 138.33
NAGPUR REGION 401.87 132.62 132.62 136.63
MSEDCL 3397.70 1121.25 1121.25 1155.21
3. New Connections release under Ag Policy up to 24.06.2022
New Connections Status
. Total PP as on % Work Progress
Particulars 18.05.2022
e Conn. Released Conn. Balance
0-30 mtrs Infra not required 114674 110337 4337 96
0-30 mtrs Infra required 4073 200 3873 5
31-200 mtrs 78351 20676 57675 26
201-600 mtrs 70667 2568 68099 4
Above 600 mtrs 7422 186 7237 2
Total 275187 133966 141221 49
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4. ACF Utilisation

Sr . Progress as on 24.06.2022 (Amount in Crs)
Particulars
No Hon MP/MLA Departmental Request Total
Work request Received 3986 56310 55834
Request Rejected 594 6000 6594
Technical Feasible Works 2288 56310 58598
4 Estimates 1674 56310 57984
Created (Rs. 708.49) (Rs.1190.59 ) (Rs. 1899.08)
Unapproved Est But
5 L 225 6674 6899
Insufficient ACF
Unapproved Est. Having
6 . 254 6505 6759
Sufficient ACF
38224
7 Estimates Approved 884 37340
(Rs. 357.46) (Rs. 627.76) (Rs. 985.40)
8 Work Orders issued 671 30188 30859
(Rs. 39.29) (Rs. 363.07) (Rs.402.36)
9 Work Completed 334 3550 5884
(Rs. 13.97) (Rs.87.25) (Rs.101.22)
New Substation Request
10 . 408 178 586
Received
1 New Substation 69 96 165
Estimate Approved (Rs.254.03) (Rs.90.47) (Rs.344.50)
Augmentation /
12 Additional PTR Request 204 352 556
Received
Augmentation /
. . 52 163 215
13 Additional PTR Estimate (Rs.73.92) (Rs.74.86)
s.73. s.74.
Approved (Rs.148.78)
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