CONSUMER GRIEVANCES REDRESSAL FORUM;

MSEDCL NAGPUR (RURAL) ZONE NAGPUR
COMPLAINT NO. 42/2015

Shri Arjun Sakharamji Chandankhede
At.Satephal
Po.Tg.Hinganghat
District - Wardha.
Complainant
»VS..

1. Executive Engineer,
MSEDCL,0O&M Division,
Hinganghat.

2. Executive Engineer/Nodal Officer,
I. G. R. C., Circle Office,
MSEDCL,Wardha. Respondents

Applicant represented by 1) Shri B.V.Betal, Authorized representative
Respondents represented by 1) Shri M.S.Vaidya, Executive Engineer, Hinganghat Dn.
2) Shri A.V.Tupkar, Dy.Exe. Engineer Hinganghat (R)

CORAM:
Adv. Gauri D. Chandrayan, Member
Mrs. D.D.Madelwar, Member-Secretary.

JUDGEMENT

(Delivered on this 29" day of June, 2015)

2. Shri Arjun  Sakharamji Chandankhede, At.Satephal, Po0.Tg.Hinganghat,
Dist.Wardha (hereinafter referred to as, the applicant) had applied to the distribution
licensee MSEDCL (hereinafter referred to as, the respondent) for new connection to his
agricultural pump set. It is the contention of the applicant that inspite of the fact that he
completed all the formalities the respondent had not released the connection within the
time limit prescribed under the MERC (standards of performance of distribution
licensees, period for giving supply and determination of compensation) Regulations

2014. He approached the IGRC Wardha. The IGRC Wardha dismissed his application
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vide order passed under no.SE/Wardha/Tech/IGRC/1825 dated 18-04-2015. Feeling
aggrieved by the aforesaid order, the applicant presented the instant application under
the provisions contained in Regulation 6.4 of the MERC (CGRF and E.O.) Regulations
2006 on 18-05-2015.
3. A copy of the application was given to the respondent. The respondent was
directed to submit parawise reply. The respondent submitted reply under no.EE/O&M
/H'ghat/Tech/2537 dated 03-06-2015. The case was fixed for personal hearing on 29-
06-2015. Shri B.V.Betal, authorized representative was present for the applicant.
Shri M.S.Vaidya, Executive Engineer, Hinganghat & Shri A.V.Tupkar, Dy.Executive
Engineer, Hinganghat(R), represented the respondent. Both the parties were heard.
4. It was contended on behalf of the applicant that he submitted an application for
connection to his agricultural pump on 16-08-2010. He received demand note on 08-
04-2011. He deposited the amount as per demand on 09-05-2011. He submitted the
test report on 19-05-2012. Inspite of the fact that the application was complete in all
respect the respondent failed to release the connection within the stipulated period
given under SOP Regulations. The connection is not yet released..

The applicant’s prayer was as under,

The applicant may be awarded compensation as provided under SOP
Regulations. The applicant may be awarded compensation towards the loss to his
agricultural produce and delay in connection and travelling charges.

5. Shri Tupkar, Dy.Executive Engineer, referred to the parawise reply dated 03-06-

2015. It was further stated that the applicant submitted the application on 16-08-2010.
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A demand note was issued on 08-04-2011. The applicant deposited the amount on 09-
05-2011. He submitted the test report on 19-05-2012. To provide connection to the
farmers laying of LT line admeasuring 0.12 k.m., transformer 25 KVA and HT line of
1.32 k.m. was necessary. The applicant was aware of this position. The connections to
the agricultural pumps shall be released as per the seniority list of year 2011-2012 from
the date of completed the application. The priority No. is 31. And hence there is no
delay in giving supply to Ag. connection. So the application may be dismissed.

6. The consumer representative submitted a note which reads as under,

It is admitted position that the applicant submitted the application in the
prescribed form. He deposited the amount as per rule. He submitted the test report.
His name is also entered in the paid pending list prepared by the respondent. So it is
clear that the application submitted by the applicant was complete in all respect.

Regulation 4.9 prescribe the time limit for release of connection, it reads as
under,

4.9 " Where the supply of electricity to a premise requires commissioning of a
new sub-station forming a part of the distribution system, the Distribution Licensee shall
give supply to such premises within one (1) year from the date of receipt of the
complete application and payment of charges. The commissioning of new sub-station
forming a part of the distribution system will include sub-station having transformation
from HT to HT or HT to LT or switching station from where the HT distribution lines
originate.”

After hearing the parties and upon perusal of the record it reveal that the
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applicant had submitted the complete application. So the applicant is entitled for
compensation. The applicant has made the compliance of the provisions contained in
provision to Regulation 12.2.

7. As per CGRF Regulation 2006, clause 4.1 (c) which reads as under,

41 ()" .. .. ... provided also that where the Chairperson is absent from a
sitting of forum, the technical member, who fulfills the eligibility criteria of sub clause (b)
above, shall be the Chairperson for such sitting. “

8. After going through the documents on record and submissions made by both the
parties, it is not disputed that the complainant has completed all the formalities for
getting electric connection to his agricultural pump. However to provide connection to
the farmers laying of LT line admeasuring 0.24 k.m., transformer 25 KVA and HT line of
1.32 k.m. was necessary. The applicant was aware of this position. The connections to
the agricultural pumps shall be released as per the seniority list of year 2011-2012 from
the date of completed the application. The priority No. is 31. And hence there is no
delay in giving supply to Ag. connection. At present, there appears pendency of
agricultural pump applications in Hinganghat Division under various schemes. To
provide any infrastructure to consumer cost required for it is to be get approved from
MERC. As the huge no. of agricultural pump applications are received the fund required
for its infrastructure is more for which provision has to be made after approval of MERC,
which causes delay in approving schemes. Hence MSEDCL is not responsible for any
delay for erection of infrastructure of agricultural paid pending applications. Hence the

compensation to the consumer can not be granted. So the application may



be dismissed.

9. In view of the position discussed above we pass the following order, by majority,
ORDER

)] Application No.42 of 2015 is hereby dismissed.

i) No order as to cost.

Sd/- sd/-
(Adv.Gauri D.Chandrayan) (Mrs.D.D.Madelwar)
MEMBER MEMBER SECRETARY

CONSUMER GRIEVANCES REDRESSAL FORUM: NAGPUR ZONE NAGPUR
(Nagpur Dtd.29" day of June, 2015)




CONSUMER GRIEVANCE REDRESSAL FORUM

NAGPUR ZONE (RURAL) M. S. E. D. C. L.
Plot No.12, Shrikrupa, Vijaynagar, Chhaoni,
NAGPUR —440013

Email.id- cgrfnz@mahadiscom.in (0) 0712- 2022198
cgrfnz@gmail.com

NO. CGRF/NZ/ Date :

Certified copy of order dated 29™ June, 2015 in Case No.42 / 2015 is

enclosed herewith.

Member-Secy/ Exe.Engineer,
C.G.R.F.(NZ)MSEDCL
NAGPUR

To,
Shri Arjun Sakharamji Chandankhede, At.Satephal
Po.Tqg.Hinganghat, Dist.Wardha

Copy s.w.r.to :-
1. The Chief Engineer(NZ), MSEDCL, Vidyut Bhavan,Katol Road, Nagpur.

Copy f.w.cs.to:
1. The Executive Engineer/Nodal Officer., O&M Circle Office, MSEDCL.Wardha
2. Executive Engineer,C.C.O&M Dn., MSEDCL, Hinganghat.
for information and necessary action.

Address of the Electricity Ombudsman is given as below.
Office of - The Electricity Ombudsman,

12, Srikrupa, Vijay Nagar,

Chhaoni, Nagpur-440 013

0712-2596670



