

## Office Note

Date: - 25/07/2022

**Sub:-** Extending Schedule dates for Tender (T-05) for Turnkey work of 33 kV Link line and other allied works, under JiwatiS/dn under Chandrapur Zone

Ref:- :- 1) मु.अ.(वितरण)/ भा.का.-१/परिपत्रक-अ/कृषी धोरण/११९१ दिनांक : १५/०१/२०२१ ✓

2) Circular : CMD-03, Dtd. 25.03.2021 ✓

3) Tender No: CE/CZ/ACF/T-05/2022-23 (re)floated on 11.06.2022 ✓

The e-Tender (2 Bid system) for Tender T-05 for Turnkey work of 33 kV Link line and other allied works, under JiwatiS/dn under Chandrapur Zone was floated on Dtd. 11.06.2022.

The scope of works Tender T-05 under Chandrapur Zone is as under :

| Bid No.              | Description of the Works                                                                                                                                                                                                                | Area of Jurisdiction | Estimated Cost of Works (Rs: Lakhs) |
|----------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------|-------------------------------------|
| CE/CZ/ACF/T-05/22-23 | Electrification works under the <b>Ag Policy 2020</b> from available <b>District ACF</b> for the Supply, Transport, Construction, Erection, Testing & Commissioning of work of 33 kV Link line and other allied works, under JiwatiS/dn | Chandrapur Circle ✓  | 273.70 ✓                            |

**The Schedule for E-tendering was as under:**

| Sr. No | Particulars                                                   | Date                          |
|--------|---------------------------------------------------------------|-------------------------------|
| 1.     | Availability of bid documents on website in electronic format | 11.06.2022 ✓                  |
| 2.     | Date of sale of bid documents                                 | 11.06.2022 ✓                  |
| 3.     | Pre bid meeting date and time                                 | 16.06.2022 at 12.00 Hrs. ✓    |
| 4.     | Date and time of submission of bid documents                  | 27.06.2022 up to 17:00 Hrs. ✓ |
| 5.     | Date and time of opening of Technical bids                    | 28.06.2022 at 13.00 Hrs. ✓    |
| 6.     | Date and time of opening of Price bids                        | To be notified later on ✓     |

As on dtd.28.06.2022 ,00 (NIL) Nos. of bids were received schedule dates were changed as under:-

- 1) Sale of Tender :- 30.06.2022 to 11.07.2022 ✓
- 2) Date of Submission: 11.07.2022 ✓
- 2) Pre-Bid Meeting -06.07.2022 at 13.00 Hrs at Office of the Chief Engineer,CZ, Chandrapur ✓
- 3) Opening of Technical Bid: - 12.07.2022 at 16.00 Hrs. if possible. ✓
- 4) Opening of Price Bid: 20.07.2022 at 16.00 Hrs. if possible ✓

However, As on Dtd. 12.07.2022 on e-tender site it appeared that no bids were received and hence, as per the instructions of competent authority the schedule dates were extended as under:-

- 1) Sale of Tender :- 13.07.2022 to 18.07.2022 ✓
- 2) Date of Submission: 18.07.2022 ✓
- 2) Pre-Bid Meeting -15.07.2022 at 13.00 Hrs at Office of the Chief Engineer,CZ, Chandrapur ✓
- 3) Opening of Technical Bid: - 19.07.2022 at 16.00 Hrs. if possible. ✓
- 4) Opening of Price Bid: 21.07.2022 at 16.00 Hrs. if possible ✓


However still on e-tender site it appears that no bids are received and hence, as per the instructions of competent authority the schedule dates are being extended as under:-

- 1) Sale of Tender :- 26.07.2022 to 29.07.2022 ✓, 4.8.22 ✓
- 2) Date of Submission: 29.07.2022 ✓, 5.8.22 ✓
- 2) Pre-Bid Meeting 27.07.2022 ✓ at 13.00 Hrs at Office of the Chief Engineer,CZ, Chandrapur, 4.8.22 ✓
- 3) Opening of Technical Bid: 08.08.2022 ✓ at 16.00 Hrs. if possible. 8.8.22 ✓
- 4) Opening of Price Bid: 04.08.2022 at 16.00 Hrs. if possible ✓  
Will be informed later. ✓

g

In view of above office note is put up for necessary guidelines/instructions for extending the tender schedule dates.

Encl: Snapshot of Bids received.

  
Dy. Executive Engineer (II),  
CZ, Chandrapur

Executive Engineer (Adm) CZ



Sr. Manager ( F&A), CZ

  
25/7

Chief Engineer (CZ)

  
26.7.