
Sr. No Rfs/ PPA Clause No.  (RfS/PPA) Existing Clause Bidder's Query/Requests MSEDCL Reply 

1 RFS

Section 1: 

Introduction: 

Clause No. 1.3.4

In order to timely completion of project, the bidder shall submit activity wise

Tentative schedule for meeting timelines/milestones as per RfS Schedule- at the time

of bid submission such as Grid Connectivity, Material Procurement, tentative

date/month of procurement of Solar Modules/Panels, Country of Import, if not

domestically procured - Solar Modules/Panels, Start and Completion of construction

activities etc.  However, if any revision in given schedule, Bidder shall submit it at the

time of Financial Closure.

We request MSEDCL that the activity wise schedule of different activities shall be submitted by SCOD.
The request is not accepted. The bidders have to adhere to RfS 

conditions only.

Minimum Capacity of Project:

The minimum project capacity shall be 25 MW 10 MW at single location with minimum bid capacity of 50 MW for projects.

We request MSEDCL to decrease the minimum project capacity at a single location to 10 MW.

Minimum Capacity of Project:

The minimum project capacity shall be 25 MW at single location with minimum bid capacity of 50 MW for projects.

Note: The maximum bidding capacity to single bidder is 500 MW subject to satisfying technical and financial criterion. Further,

the project capacity shall be in the multiples of 10 MW/5 MW  beyond minimum project capacity (25 MW).

Request you to allow change of location/interconnection point upto SCOD.

Also the requirement of land identification and tentative locations shall be removed.

The Bidder shall identify 100% land required for the project and submit tentative locations at the time of submission of bid in

Format 6.1. The Bidder shall be allowed to change the location of the project once at the time of achievement of Financial

Closure i.e. within 9 (nine) months from the date of execution of the Power Purchase Agreement for projects being set up in

Solar park, and within 12 (twelve) months from the date of execution of the Power Purchase Agreement, for projects being set

up outside Solar park. any number of times till commissioning of the project.

We request MSEDCL to allow change in project location any number of times till commissioning of the project

The requirement of identification of land and tentative locations at the time of Bid submission may be removed due to reasons

like procurment of land,connectivity is dependent on various factors beyond control of developer and can not be ascertained at

the time of Bid and may be allowed and submitted at the time of financial closure.

4 RFS
Section 3:

Clause No. 3.4.5

The successful bidder shall submit his acceptance for availing the "Green-Shoe 

Option" maximum within 07 (Seven) days from the date of e intimation by MSEDCL.

We request MSEDCL to extend the time given for accpetance for availing the greenshoe from 7 days to 14 working days from e-

RA. 

The request is not accepted. The bidders have to adhere to RfS 

conditions only.

5 RFS
Section 3:

Clause No. 3.5.3

A bidder which has been selected as successful Bidder based on this RfS can also 

execute the Project through a Special Purpose Vehicle (SPV) i.e. a Project company 

especially incorporated as a fully owned subsidiary Company (100% subsidiary) of 

the successful bidder for setting up of the Project which has to be registered under 

the Indian Companies Act, 2013, before signing of PPA. 

Can a Bidder use an existing 100% SPV for undertaking the Project/signing of PPA?

We request MSEDCL to clarify that succesful bidder can use an existing 100% SPV for undertaking the Project/signing of PPA?

No, the bidder can't use existing 100% SPV. 

The request is not accepted. The bidders have to adhere to RfS

conditions only.

As per the RFS, to get the Grid Connectivity with STU in scope of successful bidder. 

Please provide the updated list of STU Substations with Capacity and Bay facility.

The responsibility of getting the grid connectivity with STU i.e MSETCL shall entirely be of the successful bidder.

Kindly share the list of STU details along with coordinates and available connecting capacity. Also share the availability of spare

bay and communication details.

Minimum Capacity of Project:

The minimum project capacity shall be 25 MW at single location with minimum bid 

capacity of 50 MW for projects

Section 3:

Clause No. 3.2.2
RFS2

The request is not accepted. The bidders have to adhere to RfS 

conditions only.

REPLIES TO BIDDERS QUERIES FOR PROCUREMENT OF POWER ON LONG TERM BASIS THROUGH COMPETITIVE BIDDING PROCESS (FOLLOWED BY REVERSE E-AUCTION) FROM 500 MW INTRA STATE GRID CONNECTED SOLAR PHOTOVOLTAIC POWER PROJECTS WITH GREEN SHOE 

OPTION OF ADDITIONAL UPTO 500 MW vide RfS No. MSEDCL/RE/2023/500 MW Solar/Ph-X/T-19 Dated 14.02.2023

The request is not accepted. The bidders have to adhere to RfS 

conditions only.

The link for the list of sub-stations as available in MSETCL website is as 

under.

https://www.mahatransco.in/uploads/docs/Cluster%20MSETCL_For%20

Publish.pdf

The responsibility of getting the grid connectivity with STU i.e MSETCL shall entirely

be of the successful bidder. The successful bidder shall submit documentary

evidence for securing connectivity with grid in its name/ or its developer from STU

within 9 (nine) months from the date of execution of the Power Purchase

Agreement, for projects being set up in Solar park, and within 12 (twelve) months

from the date of execution of the Power Purchase Agreement, for projects being set

up outside Solar park.

Section 3:

Connectivity with the 

Grid

Clause 3.7

RFS6

3

The Bidder shall identify 100% land required for the project and submit tentative

locations at the time of submission of bid in Format 6.1. The Bidder shall be allowed

to change the location of the project once at the time of achievement of Financial

Closure i.e. within 9 (nine) months from the date of execution of the Power Purchase

Agreement for projects being set up in Solar park, and within 12 (twelve) months

from the date of execution of the Power Purchase Agreement, for projects being set

up outside Solar park.

Section 3:

Clause No. 3.3
RFS
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7 RFS

Section 3:

Connectivity with the 

Grid

Clause 3.7

Clause 3.7.2: The responsibility of getting the grid connectivity with STU i.e MSETCL shall entirely be of the successful bidder. The

successful bidder shall submit documentary evidence for securing connectivity with grid in its name/ or its developer from STU 

within 9 (nine)months from the date of execution of the Power Purchase Agreement, for projects being set up in Solar park, and

within 12 (twelve) months from the date of execution of the Power Purchase Agreement, for projects being set up outside Solar

park.

Provided that if Successful Bidder/SPV with whom PPA has been executed have the Grid connectivity in name of its developer,

the successful bidder shall submit Memorandum of Understanding (MoU) between successful bidder and its developer for

utilization of grid connectivity of its developer by the successful bidder under this Tender. However, successful bidder shall fulfill

all the responsibilities under PPA.

Clause 3.14.1: The Projects shall be commissioned within a period of 15 (fifteen) months from the date of execution of the PPA,

for projects being set up in Solar park, and within a period of 18 (eighteen) months from the date of execution of the PPA, for

projects being set up outside Solar park.

We understand that successful bidder can use the grid connectivity approval of other developer(s) by signing a MOU for

utilization of the same. As per current procedure, this arrangement is allowed only if the developer has taken connectivity in

solar park mode.

However, the developer is not obliged to develop proper land, proper infrastructure and access to amenities for the solar park

and the same is normally taken up by the individual project owner itself. 

The request is not accepted. The bidders have to adhere to RfS 

conditions only.

8 RFS

Section 3:

Connectivity with the 

Grid 

Clause No.3.7.3

It is envisaged that Metering point will be at STU substation, kindly confirm. It is envisaged that Plant contracted capacity will be

measured at STU substation. Also requesting MSEDCL to allow 5% additional capacity wrt to contacted capacity. 

Yes, your understanding is correct. Metering point will be at STU/MSETCL

substation as defined in the RfS. 

However, your request regarding 5% additional capacity w.r.t conracted

capacity is not accepted. The bidder shall adhere to terms and conditions

of RfS and PPA.

It is clarified that in case grid connectivity is in the name of solar park

developer and the successful bidder(s) wants to utilise the same for their

project then SCOD shall be 15 months.

9 RfS

Section 3:

Connectivity with the 

Grid 

Clause No.3.7.6

The successful bidder shall not be entitled to deemed generation in case of any delay 

in grant of connectivity. The bidder shall choose the location of the project 

considering the grid connectivity availability up to financial closure.

Incase there is delay in grant of connectivity wrt connecting substation and beyond, the project shall be entitled to deemed

generation. Kindly confirm.

The Bidder shall be entitled to deemed generation in case of delay in grant of connectivity on account of reasons not attibutable

to SPD

Grant of Connectivity is beyond reasonable control of bidder. Hence bidder shall be compensated and further bidder shall not

be penalised on account of this delay.

Please modify clause accordingly.

Securing connectivity with the grid shall be the sole responsibility of solar

project developer. So, the successful bidder shall not be entitled to

deemed generation and no extension shall be allowed for any delay in

grant of connectivity.

The request is not accepted.The bidder shall adhere to terms and

conditions of tender.

10 RFS
Section 3:

Clause 3.9.ii

The Bidders selected by MSEDCL, based on this RfS shall submit the Performance 

Bank Guarantee (PBG) of INR 11 Lakh/MW  

 In line with the other tenders, request you to kindly reduce the PBG amount to 8Lakhs The request is not accepted. The bidders have to adhere to RfS

conditions only.

11 RFS
Section 3:

Clause 3.9.v

If the Successful Bidder fails to achieve Financial Closure as prescribed in Clause

3.13, the MSEDCL shall encash the Performance Bank Guarantee (PBG) unless the

delay is on account of delay caused due to a Force Majeure. An extension for the

attainment of the financial closure can however be considered by MSEDCL, on the

sole request of the Solar Power Generator, on payment of penalty of Rs.10000/- per

day per MW (excluding 18% GST. If applicable). This extension will not have any

impact on the Scheduled Commissioning Date (SCOD). However such amount of

penalty paid so shall be returned to the Solar Power Generator without any interest

within a period of 30 days of achievement of successful commissioning provided

such commissioning is within the Scheduled Commissioning Date (SCOD).

 In line with the other tenders,we request MSEDCL to consider reduction of penalty amount in case of extension of FC from rs.

10,000/day to Rs. 1,000/day.

Request you to kindly decrease the delay penalty as Rs. 10000/day/MW is a very huge amount of penalty. For Example if FC is

delayed by 30 days for 150 MW project then penalty amount will be 4.5 Croress.

We request MSEDCL to kindly decrease the amount of penalty to Rs. 1000/day/MW
The request is not accepted. The bidders have to adhere to RfS 

conditions only.

12 RFS
Section 3:

Clause 3.12

“Declared CUF” shall mean the % capacity utilization factor of the project mentioned

in Clause No. 5.4.2 of the PPA and which shall be allowed to revise the same only

once at the time of first anniversary of the project i.e. on completion of 1 year from

COD  

Since the first year shall have stabilization issues as well as module performance uncertainties, to reduce the inherent risk to the

SPD, it shall be beneficial if SPD are allowed to change the CUF till third year of operations as well. Kindly allow change in CUF

during COD and after once till third year. The request is not accepted. The bidders have to adhere to RfS 

conditions only.

Clause 3.7.2: The responsibility of getting the grid connectivity with STU i.e MSETCL

shall entirely be of the successful bidder. The successful bidder shall submit

documentary evidence for securing connectivity with grid in its name/ or its

developer from STU within 9 (nine) months from the date of execution of the Power

Purchase Agreement, for projects being set up in Solar park, and within 12 (twelve)

months from the date of execution of the Power Purchase Agreement, for projects

being set up outside Solar park.

Provided that if Successful Bidder/SPV with whom PPA has been executed have the

Grid connectivity in name of its developer, the successful bidder shall submit

Memorandum of Understanding (MoU) between successful bidder and its developer

for utilization of grid connectivity of its developer by the successful bidder under this

Tender. However, successful bidder shall fulfill all the responsibilities under PPA.

Clause 3.14.1: The Projects shall be commissioned within a period of 15 (fifteen)

months from the date of execution of the PPA, for projects being set up in Solar

park, and within a period of18 (eighteen) months from the date of execution of the

PPA, for projects being set up outside Solar park.
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13 RFS

Section 3:

Connectivity with the 

Grid 

Clause No.3.13.c

Submit power evacuation/ connectivity agreement of successful bidder with

STU/DISCOM; 

 The requirement of submission of Power Evacuation arrangement shall be submitted prior to SCOD of project. Kindly amend

the clause suitably.
The request is not accepted. The bidders have to adhere to RfS

conditions only.

Part Commissioning: Part commissioning of the Project shall be accepted by MSEDCL subject to the condition that the Minimum

Capacity for acceptance of first and subsequent part(s) commissioning shall be 50 MW, 10 MW without prejudice to the

imposition of penalty, in terms of the PPA on the part which is not commissioned.

We request MSEDCL to revise the minimum capacity for part and subsequent commissioning to 10 MW.

The request is not accepted. The bidders have to adhere to RfS

conditions only.

15 RFS
Section 3:

 Clause No.3.14.6

In cases of early part-commissioning, till SCOD, MSEDCL may purchase the

generation till SCOD, at 75% (seventy-five per cent) of the PPA tariff without any

additional Tariff on account of Change in Law till the SCoD.

 MSEDCL shall purchase at 100% PPA tariff.

We request MSEDCL to purchase the generation in case of early commissioning at PPA tariff.

The request is not accepted. The bidders have to adhere to RfS

conditions only.

16 RFS
Section 3:

 Clause No.3.18.7

The cells and modules used in the Project shall be sourced only in accordance with

MNRE’s O.M. dated 10.03.2021 on the subject “Approved Models and

Manufacturers of Solar Photovoltaic Modules (Requirement of Compulsory

Registration) Order, 2019- Implementation-Reg.” and its subsequent amendments

and clarifications, and updated anytime between the bid submission deadline up to

the date of commissioning of the Project. However, Bidder shall submit the details of

Modules, at least 30 days before SCOD

Please clarify whether ALMM will be applicable or not as Govt has given relaxation for 2 years. Kindly confirm.
It is to clarify that ALMM will be applicable as per MNRE guidelines till

MNRE issues notification/amendment to ALMM.

17 RFS

Section 4 :Clause 

No.4.2 -B(iii) Techno-

commercial Evaluation 

of bidders

If more than 5 bidders submitted their bids, then the bidder or bidders with the

highest quoted Tariff shall be disqualified from this Tender process.
We request MSEDCL to remove this clause  (elimination  of H1 bidder) 

The request is not accepted. The bidders have to adhere to RfS

conditions only.

18 RFS
Section 4 :Clause 

No.4.4.6

Also, MSEDCL shall reserve the right to short close the capacity lower than 500 MW

at its discretion if prices are abruptly high.

We request MSEDCL to remove this clause. 

If not, then short closing the capacity should be subject to the acceptance of bidder

The request is not accepted. The bidders have to adhere to RfS

conditions only.

19 RFS Annexure-G
Main Keywords:

1) Made in India

Please clarify whether it is 100% make in India ? Or all major components such as post, tubes, charging module, dampers etc 

shall be manufactured in India and other critical assembly parts can be imported from USA/ Germany/ China/ Thailand/ 

Vietnam.

Also import of tracker should be allowed.

The request is not accepted. The bidders have to adhere to RfS

conditions only.

20 PPA Definitions

“Capacity Utilization Factor (CUF)” is the ratio of Delivered Energy by SPD over the

year to the equivalent energy output at its rated capacity over the yearly period. The

number of hours in a year for calculation of capacity utilization factor shall be

considered as 8766. However for avoidance of any doubt, it is clarified that the CUF

shall be calculated on the Contracted Capacity;

In any Contract Year, if ‘X’ MWh of energy has been delivered out at the Delivery

Point for ‘Y’ MW Contract capacity, CUF= (X MWh/(Y MW*8766)) X100%;

The number of hours in a year for calculation of capacity utilization factor shall be considered as 8760 (365X24). Please confirm.

Further please inform the basis of 8766 hours in a year.

Bidder is requested to refere CERC (Terms and Conditions for

Determination of Tariff for Renewable Energy Projects) Regulatios, 2020

Any additional DC capacity post Commercial Operation Date (COD) i.e re-powering of the project is allowed as per clause

no.(3.12.4 Repowering) of RFS. Kindly confirm. 
Yes, your understanding is correct.

Request you to kindly delete clause no. 4.1.6 of the PPA.

Clause 4.1.6 of the PPA document defines that the power producer can not install any additional DC capacity post Commercial

Operation Date (COD) of the project which is in contradiction to clause 5.4 of the PPA which states that the power producer

shall be allowed to repower the project from time to time during the PPA duration to maintain the desired CUF of the project.

So we request MSEDCL to kindly delete clause no. 4.1.6 of the PPA as it creates hinderance/restriction on the flexibility provided

to the power producer for repowering of the project by addition of DC capacity in case power producers are not able to meet

the desired CUF.

The request is not accepted. The bidders have to adhere to PPA

conditions only.

The request is not accepted. The bidders have to adhere to RfS 

conditions only.

14 RFS
Section 3:

 Clause No.3.14.5

Part commissioning of the Project shall be accepted by MSEDCL subject to the

condition that Minimum Capacity for acceptance of first and subsequent part (s)

commisisoning shall be 50 MW, without prejudice to the imposition of penalty, in

terms of the PPA on the part which is not commissioned. However, the SCOD

(Scheduled Commercial Operation Date) will not get altered due to

partcommissioning. Irrespective of dates of part commissioning or full

commissioning, the PPA will remain in force for a period of 25 (twenty-five) years

from the SCOD. In case of commissioning of project delayed beyond SCOD, MSEDCL

will purchase the generation for the period from Scheduled COD to Commercial

Operation Date at 75% of PPA tariff. 

21 PPA

We request MSEDCL to purchase the generation in case of early part commissioning at PPA tariff.

The power producer shall install complete DC capacity as per the Clause 5.5 of the

PPA, at the time of Commercial Operation Date (COD) of the project. Further, the

power producer shall not add/install any additional DC capacity post Commercial

Operation Date (COD) of the project.

Article 4: 

SYNCHRONISATION, 

COMMISSIONING AND 

COMMERCIAL 

OPERATION

Clause no. 4.1.6
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23 PPA
Section 5: Clause 

No.5.4.3

Excess generation:

In case the availability is more than the maximum CUF specified, the Solar Power

Producer will be free to sell it to any other entity provided first right of refusal will

vest with the MSEDCL. In case the Procurer purchases the excess generation, excess

generation over and above 10% of declared annual CUF, the same may be done at

75% of the PPA tariff.

We request MSEDCL to purchase the excess generation over and above 10% of declared annual CUF at PPA Tariff 
The request is not accepted. The bidders have to adhere to RfS

conditions only. This is as per MNRE bidding guidelines. 

24 PPA
Section 5: Clause 

no.5.6

Generation Compensation in off take constraint due to transmission:

During the operation of the plant, due to temporary transmission

unavailability(during 8 am to 6 pm) , if the power is not evacuated, for reasons not

attributable to the solar power generator, then the generation loss shall be procured

by MSEDCL at the PPA tariff so as to offset this loss in the succeeding 3 (three)

Contract Years

The Generation loss is due to reason not attributable to the

SPD, so the SPD can be compensated in the next month itself. Further since plants are not designed to generate "excess 

generation" beyond the max. CUF, so the existing compensation will be difficult to materialize and will not help cover the losses . 

Further generation loss to be compensated at 100% PPA tariff.

The request is not accepted. The clause is in line with MNRE Competitive

bidding guidelines.

26 PPA
Section 7: Clause no. 

7.1.7

The Solar Power Producer shall also establish backup metering system/check meter.

In the event of the Main Metering System is not in service for the reason of

maintenance, repairs or testing, then the Backup Metering System/Check Meter

shall be used during the period for which the Main Metering System is not in service

and the provisions above shall apply to the reading of the Backup Metering System.

kindly inform the number of meters to be installed at the plant and the substation.
The bidder has to install number of meters as per existing metering

regulations issued by MERC/CERC/CEA.

27 PPA Section 8: Force Majeure Request MSEDCL to include "Pandemic" as a force majeure event. 
The request is not accepted. The clause is in line with MNRE Competitive

bidding guidelines.

28 PPA
Section 8: 

Clause No.8.2.2
Non - Natural Force Majeure Event

Request MSEDCL to include Delay in permits, consent, Administrative approvals from Govt authorities as a non-natural force-

majeure event

The request is not accepted. The clause is in line with MNRE Competitive

bidding guidelines.

29 PPA
Section 8:

 Clause no.8.5.1

The Affected Party, to the extent rendered unable to perform its obligations or part

of the obligation thereof under the PPA as a consequence of the Force Majeure

Event, shall be excused from performance of the obligations, provided that the

period shall not exceed 180 (one hundred and eighty) Days from the date of

issuance of the FM Notice. The Parties may mutually agree to extend the period for

which performance is excused due to a Force Majeure Event.

In addition to extension in SCOD due to Force Majeure, SPD should also be entitled to get compensation if Force Majeure event

gets extended beyond 3 months causing loss to the Developer

The request is not accepted. The bidders have to adhere to PPA

conditions only.

30 PPA
Section 9: 

Clause no.9.2.2

Subject to Clause 9.2.1, in the event of occurrence of any of events as provided

under Article 9.1 which results in any increase/ decrease in the Project Cost (i.e. the

cost incurred by the power producer towards supply and services only for the

Project concerned, up to the Actual Commissioning Date of the last part capacity or

Scheduled Commissioning Date/extended Scheduled Commissioning Date,

whichever is earlier), the solar power producer/MSEDCL shall be entitled for

compensation by the other party, as the case may be, subject to the condition that

the such „Change in Law‟ is recognized by the MERC. Compensation payment on

account of such 'Change in Law' shall be determined and shall be effective from such

date as may be decided by the MERC.

Request MSEDCL to consider the entitlement for compensation due to change in law for the operation period post

commissioning as well

The request is not accepted. The bidders have to adhere to PPA

conditions only.

There will be no netting of Export and Import of energy. The Successful

bidder has to avail separate connection for import of energy.MSEDCL

shall supply electricity to the Power Producer at the MSEDCL's prevailing

HT Industrial Tariff rate in force from time to time and Generator shall

pay for this electricity at applicable tariff. 

Section 6: Clause 

no.6.3

Late Payment:

In the event of delay in payment of Monthly bill by MSEDCL thirty (30) days beyond 

its due date, a late Payment charge shall be payable by MSEDCL to the Power 

Producer at the rate of 1.25% (percent) in excess of the SBI, 1 year Marginal Cost of 

Funds Based Lending Rate (MCLR) per annum / any replacement thereof by SBI.

The request is not accepted. The bidders have to adhere to PPA 

conditions only.
25

Start-up power/Auxiliary consumption:

MSEDCL shall supply electricity to the Power Producer at the MSEDCL‟s prevailing HT 

Industrial Tariff rate in force from time to time and Generator shall pay for this 

electricity at applicable tariff. MSEDCL shall ensure that the power as required by the 

Power Producer under reasonable notice time shall be available without delay.

Section 5: Clause 

No.5.3
22 PPA

PPA
We propose to bill you on first day of every month for previouse months bill.Request you to confrim

Start-up power/Auxiliary consumption:

MSEDCL shall supply electricity to the Power Producer at a tariff as detailed below 

1. In case of net import of energy on monthly basis, bidder has to pay as per

prevailing HT Tariff.

2. In case of net export of energy on monthly basis, billing shall be as per Tariff discovered under the Competitive Bidding at 

the MSEDCL’s prevailing HT Industrial Tariff rate in force from time to time and Generator shall pay for this electricity at

applicable tariff . MSEDCL shall ensure that the power as required by the Power Producer under reasonable notice time shall be

available without delay.

We request MSEDCL to consider this request as the current electricity bills of auxiliary consumption is very high which increase

the O&M cost of the projects.
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31 General Requesting MSEDCL to provide expected  timlines for issuance of LOA, filing of tariff adoption and PPA signing from e-Ra.

MSEDCL shall issue Letter of Award to the successful bidders post

adopotion of the tariff by the Honb'le Commission (MERC). In line with

the clause no. 3.9.(iv) of the RfS, the successful bidders shall sign the PPA

with MSEDCL within 30 days after the date of issue of LoA. So, no such

new clause is required.

32 General
We request MSEDCL to include Generation compensation in off take constraint due to transmission infratructure not complete /

ready beyond delivery point in PPA.

The request is not accepted. The bidders have to adhere to PPA

conditions only.


