CONSUMER GRIEVANCES REDRESSAL FORUM:;

MSEDCL NAGPUR (RURAL) ZONE NAGPUR
COMPLAINT NO. 36/2014

Shri Dilip Keshao Wagh
At.Wagheda, Po.Waigaon
Tg.Samudrapur
District - Wardha.
Complainant
»VS..

1. Executive Engineer,
MSEDCL,0&M Division,
Hinganghat.

2. Executive Engineer/Nodal Officer,
l. G. R. C., Circle Office,
MSEDCL,Wardha. Respondents

Applicant represented by 1) Shri B.V.Betal, Authorized representative
Respondents represented by 1) Shri M.S.Vaidya, Executive Engineer, Hinganghat

CORAM:

Shri Vishnu S. Bute, Chairman.

Adv. Gauri D. Chandrayan, Member

Ms. S. B. Chiwande, Member-Secretary.

JUDGEMENT

(Delivered on this 06" day of May, 2014)

2. Shri Dilip Keshao Wagh, r/o Wagheda, Po.Waigaon, Tqg.Samudrapur,
Dist Wardha (hereinafter referred to as, the applicant) had applied to the distribution
licensee MSEDCL (hereinafter referred to as, the respondent) for new connection to his
agricultural pump set. It is the contention of the applicant that inspite of the fact that he
completed all the formalities the respondent had not released the connection within the
time limit prescribed under the MERC (standards of performance of distribution
licensees, period for giving supply and determination of compensation) Regulations

2005. He approached the IGRC Wardha. The IGRC Wardha dismissed his application
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vide order passed under no.SE/Wardha/Tech/IGRC/850 dated 14-02-2014. Feeling
aggrieved by the aforesaid order, the applicant presented the instant application under
the provisions contained in Regulation 6.4 of the MERC (CGRF and E.O.) Regulations
2006 on 24-03-2014.
3. A copy of the application was given to the respondent. The respondent was
directed to submit parawise reply. The respondent submitted reply under no.EE/O&M
/H'ghat/Tech/1359 dated 09-04-2014. The case was fixed for personal hearing on 05-
05-2014. Shri B.V.Betal, authorized representative was present for the applicant. Shri
M.S.Vaidya, Executive Engineer, Hinganghat represented the respondent. Both the
parties were heard.
4. It was contended on behalf of the applicant that he submitted an application for
connection to his agricultural pump on 13-12-2012. He received demand note on 27-
02-2013. He deposited the amount as per demand on 05-03-2013. He submitted the
test report on 05-04-2013. Inspite of the fact that the application was complete in all
respect the respondent has not released the connection till today. So he is entitle for
compensation as provided under the SOP Regulations.

The applicant’s prayer was as under,

i) The applicant may be awarded compensation as provided under SOP
Regulations. The applicant may be awarded compensation of Rs.2 Lakhs towards the
loss to his agricultural produce, Rs.50,000/- each may be awarded for physical and
mental harassment, Rs.5,000/- each may be awarded for travel expenses & the cost of

the instant proceeding.
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i) The respondent may be directed to release the connection immediately.
5. Shri Vaidya, Executive Engineer, referred to the parawise reply dated 09-04-
2014. It was further stated that the applicant submitted the application on 13-12-2012.
A demand note was issued on 27-02-2013. The applicant deposited the amount on 05-
03-2013. He submitted the test report on 05-04-2013. To provide the connection to the
applicant erection of 63 KVA Transformer and laying of 0.48 k.m. HT and 0.24 k.m. LT
line is necessary. His name is entered in the paid pending list of year 2013-14. The
applicant has not submitted any survey report of any competent authority. His prayer is
not acceptable. The connections to the agricultural pumps are released as per the
orders from the higher authorities and availability of funds under SPA scheme. The work
to release the connections to the applicants who have deposited the demand amount
during the period April 2012 to December 2012 is in progress. The connection will be
released as per the seniority of the applicant. So the application may be dismissed.
6. The technical member of the forum submitted a note as under,

| have gone through the documents on record & submissions made by both the
parties, it is not disputed that the complainant has completed all the formalities for
getting electric connection to his Ag pump. However supply of electricity to agricultural
pumps is carried out under various schemes such as SPA —PE ,DPDC, etc . At present,
there appears to be huge pendency of agricultural pump applications in Hinganghat
Division under SPA scheme ,hence the work of laying HT/LT lines & T/F for

supplying connection is entrusted to the agency & is being carried out as per the
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seniority of the applications/applicants who have deposited the demand amount &
completed the formalities in all respect.

In view of above, we can not held the respondent responsible for the delay in
providing electric connection to the complainant’s agricultural pump. The respondent
shall provide the connection to the complainant's Ag pump as per the seniority list,
otherwise it will cause great injustice on the part of other applicants who have paid the
demand prior to the complainant.

Moreover the complainant’s cause of grievance about payment of compensation
for delay in giving supply will arise only when supply is given to her. In this case the
supply is not yet given. The complainant’s prayer for compensation for delay in giving
supply is premature, in view of the order passed by Hon’ble Electricity Ombudsman,
Mumbai in representation No. 32/2010 & other representations were similar issues are

being involved.

In view of above | am of the opinion that the respondent is not responsible for
delay in giving supply & any losses caused to the complainant. Hence in my opinion the

complainant is not entitled for compensation.

7. We have perused the record. We have heard the arguments advanced by both
the parties.

It is admitted position that the applicant submitted the application in the
prescribed form. He deposited the amount as per rule. He submitted the test report.
His name is also entered in the paid pending list prepared by the respondent. So it is

clear that the application submitted by the applicant is complete in all respect.
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Regulation 4.6 prescribe the time limit for release of connection, it reads as
under,

4.6  Where the supply of electricity to a premises requires commissioning of a
new substation forming part of the distribution system, the distribution licensee shall
give supply to such premises within one (1) year from the date of receipt of complete
application in accordance with the Maharashtra Electricity Regulatory Commission
(Electricity supply code and other conditions of supply,) Regulations, 2005.

After hearing the parties and upon perusal of the record it reveal that the
applicant had submitted the complete application. So he was entitle for connection
within a period of one (1) year from 05-04-2013. The respondents have not released
the connection till today. So he is entitle for compensation as provided under
Regulation 12 and appendix A item1 (iii) attached the said Regulations.

8. In absence of any evidence much less reliable and cogent evidence we are not

inclined to accept other claims of the applicant.

9. The respondent can not deny binding effect of SOP Regulations. So the note

submitted by technical member can not be considered in toto.

10. Inview of the position discussed above we pass the following order, by majority,
ORDER

i) Application No0.36 of 2014 is partly allowed. The applicant is entitle for

compensation from 06-04-2014 till the connection is released to him.
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i) The respondent MSEDCL is directed to pay compensation @ Rs.100/- per week
from 06-04-2014 to 06-05-2014. The payment shall be made within ninety days
from the receipt of this order.
i) The respondent shall pay the remaining amount of compensation as soon as the
connection is released to the applicant.

iv) No order as to cost.

Sd/- Sd/- Sd/-
(Adv.Gauri D.Chandrayan) (Ms.S.B.Chiwande) (Vishnu S. Bute)
MEMBER MEMBER SECRETARY CHAIRMAN

CONSUMER GRIEVANCES REDRESSAL FORUM: NAGPUR ZONE NAGPUR
(Nagpur Dtd. 06" day of May, 2014)




CONSUMER GRIEVANCE REDRESSAL FORUM

NAGPUR ZONE (RURAL) M. S. E. D. C. L.
Plot No.12, Shrikrupa, Vijaynagar, Chhaoni,
NAGPUR — 440013

Email.id- cgrfnz@mahadiscom.in (O) 0712- 2022198
cgrfnz@gmail.com

NO. CGRF/NZ/ Date :

Certified copy of order dated 06™ May, 2014 in Case No.36 / 2014 is

enclosed herewith.

Member-Secy/ Exe.Engineer,
C.G.R.F.(NZ)MSEDCL
NAGPUR

To,

Shri Dilip Keshao Wagh, At.Wagheda, Po.Waigaon, Tq.Samudrapur, Dist.Wardha
Copy s.w.r.to :-

1. The Chief Engineer(NZ), MSEDCL, Vidyut Bhavan,Katol Road, Nagpur.

Copy f.w.cs.to:
1. The Executive Engineer/Nodal Officer., O&M Circle Office, MSEDCL.Wardha
2. Executive Engineer,C.C.0&M Dn., MSEDCL, Hinganghat.
for information and necessary action.

Address of the Electricity Ombudsman is given as below.
Office of - The Electricity Ombudsman,

12, Srikrupa, Vijay Nagar,

Chhaoni, Nagpur-440 013

0712-2596670



