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To,
Chief Engineer (APDRP),
Prakashgad, 5th Floor, Plot No G-9,
Bandra (East), Mumbai
Phone: 02226474211 Fax: 02226472868
Email: ceapdrp@mahadiscom.in

Reference: 1. Tender no CE/ APDRP /Part A / GIS / T-03/12-13
2. LOA no CE/ APDRP/32720 dtd 23.11.2012.
3. Your letter no. CE/ APDRP/16172 dt.26/05/2014
4. Our letters for acceptance of LoA and request for agreement signing

a) ADCC/PBU/MSEDCL/7 dt. 07/12/2012
b) ADCC/PBU/MSEDCL/7 dt. 13/12/2012
c) ADCC/PBU/MSEDCL/9 dt. 24/12/2012

5. Our letter no.ADCC/PBU/MSEDCL/10 dtd 10/01/13
6. Agreement signed on 15/01/13.
7. Our letters for non availability of servers

a) ADCC/ESSIj2013-14/01/0005 dt. 20/01/2014
b) ADCC/ESSI/2013-14/01/0007 dt. 30/01/2014

8. Letters communicating scope clarity on Pune and Greater Mumbai.
a) Our letter dt. 18/02/2013.
b) Our letter dt. 20/02/2013.
c) Our letter dt. 11/03/2013.
d) Your letter CE/ APDRP /No. 08073 dt. 19/03/2013.

9. Town Acceptance letters for the towns.

Vide your letter under reference no. 3 above , MSEDCL has instructed ADCC to complete
migration work within 8 dass and mentioned that as per LoA ADCC has to complete the work
upto 22nd May 2014. We would like to put following facts and points on the record and request
to give us contractual delivery extension for 2 months from the date of captioned L?A.-
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under reference number 4 and 5 above are self-explanatory (enclosed) and suffice to
understand reasons of delay in agreement signing.

2. As you are aware, despite various difficulties of surveying underground network, we
have completed survey, field activities and data preparation work within contractual
completion date. >

.3. Data~ towns including Greater Mumbai (Thane, Badalapur areal- and Pun~~
(Rastapeth Circle) is ready to migrate. We have completed migratiOIyF'~bai and Pune _.
is delayed because of non-availabulity of servers as per activity nature and time
requirem~nt. We would11ke to enclose relevant communicatioiiS""made from our side-,
registering issues of non- availability of servers. Test server was not available for three
months and roduction server availabili is real rtiallen e due to ongoing MDS
activities and technic activities by ITIA. However kindly note that Greater Mumbai
and Pune•....is~ost completed .....•

4. Further ,MSEDCL has delayed in confirming project area of Pune and Wagale estate;
relevant communications enclosed herewith.

5. We hereby request MSEDCL to accord us contract delivery period extension by 2
months pecause of mainly delay in c<?ntract siglling, project area confirmation and
server availability for data migration.

r
We once again request you to consider the facts and accord the contract delivery extension
for the period of 2 mon~. ..•

Prakash Yadav,
General Manager (ESS),
ADCC Infocad Pvt. Ltd.

1) The Director Projects, MSEDCL, Prakashgad.
2) The Executive Director Projects, MSEDCL, Prakashgad.

Encl: - Letters as above (-)o-t?L{ )..(1 fj.f.,)


